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                                               Notes:
                                               This model was created by copying the Contaminated Building >30,000 SF
                                               model and incorporating the appropriate changes peculiar to the
                                               Contaminated Building 5,000 to 30,000 SF model. The Contaminated Building
                                               >30,000 SF was the first of the model revisions for the 100 area D&D sites. It
                                               is based on the changes made to the 3706 building model done in 1997 with
                                               additional changes from the project team in January of 1998.

                                               Currently in this model:

                                               1. Direct Distributable = 18.92%
                                               2. General and Administrative (G&A) = 4.04%
                                               3. The labor database used is located @ E:\readwrit\1999base\99tables\BHF98B.
                                                  The ERC wages are dated 10/17/97 and the HSSA rates are dated 11/14/97.
                                               4. The equipment database is located @ E:\readwrit\1999base\99tables\
                                                  NAT97C entitled "Eq Rates EP 1110-1-8, VIII SEP97+B". All equipment
                                                  rates are from the BHI equipment pool.  They are as per IOM dated 10/17/97,
                                                  CCN#052378.
                                               5. All D&D work is assumed to be ERC. Therefore there are no subcontractor
                                                  overhead and profit adders.
                                               6. Contingency calculation is available within the model but currently set at
                                                  0%. For baseline estimates contingency is calculated outside the model.
                                               7. All HPT (RCT) equipment was removed from the model because it's cost is
                                                  covered under the direct distributable account.

                                               Special Note:
                                               This model is structured so that it can calculate costs with or without the
                                               disposal/transportation costs for contaminated waste transported for disposal
                                               at ERDF . For example, FFS estimates require the ERDF disposal/transportaiton
                                               costs to be in the estimate. Baseline estimates leave these costs out since
                                               the ERDF they are covered\ under another ADS. The WBS elements that are
                                               affected by this are 18.03.02, 03, & 04.  To include the ERDF
                                               tranportation/disposal costs in the estimate simply make sure the cost per
                                               cubic foot appears in the "other" column for the "LLW Disposal Fee" at the
                                               resource level of each of these WBS elements.  To exclude these costs simply
                                               place this unit cost at $0.  Also be sure to change the note section for each
                                               of these elements.
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  HANFORD ER PROGRAM
                                         W A5    0       12080.0000 SF                           1.0000      12080.0000 SF
                                       PRODUCTIVITY         17.0000 SF /
                                       DURATION            710.5882

A1    0 Concrete <= 2 ft thk

        Concrete <= 2 ft thk             N                 212.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete <= 2 ft thk                                                                                   212.0000 BCY

A2    0 Concrete > 2 ft thk

        Concrete > 2 ft thk              N                2005.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A2    0 Concrete > 2 ft thk                                                                                   2005.0000 BCY

A3    0 Masonry

        Masonry                          N                   0.0000                                                     BCF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A3    0 Masonry                                                                                                  0.0000 BCF

A4    0 Building Footprint

        Building Footprint               N                3748.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Building Footprint                                                                                    3748.0000 SF

A5    0 Building Gross Area

        Building Gross Area              N               12080.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A5    0 Building Gross Area                                                                                  12080.0000 SF

A6    0 Exterior Wall Surface Area

        Exterior Wall Surface Area       N                4452.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A6    0 Exterior Wall Surface Area                                                                            4452.0000 SF

A7    0 Interior Partition Surface Area

        Interior Partition Surface Area  N                   0.0000                                                     SF
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A7    0 Interior Partition Surface Area                                                                          0.0000 SF

A8    0 Roof Area

        Roof Area                        N                 531.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A8    0 Roof Area                                                                                              531.0000 SF

A9    0 Duct Asbestos Quantity

                                         N                8000.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A9    0 Duct Asbestos Quantity                                                                                8000.0000 SF

A91   0 Pipe Asbestos Quantity

        Asb Pipe Qty (Default = GBA*.1)  N                1208.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A91   0 Pipe Asbestos Quantity                                                                                1208.0000 LF

A92   0 Equipment Density

        Equipment Density                N                   1.0000                                                     CF/SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A92   0 Equipment Density                                                                                        1.0000 CF/SF

A93   0 % Rad Contaminated (Decimal)

        % Rad Contaminated (Decimal)     N                   0.7500
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A93   0 % Rad Contaminated (Decimal)                                                                             0.7500

ASBDUR0 Asbestos Removal Duration

                                         N         (         0.0000     N  None
        Asbestos Floor and Ceiling       W FLASBS0 (     24160.0000     /  Divide by                                    SF
        2 crews @160 sf/hr = 320 sf/hr   N                 320.0000     *  Multiply by                                  SF/HR
        10% of Total                     N                   0.1000)    +  Add to
        Asbestos Pipe                    W A91   0 (      1208.0000     /  Divide by                                    LF
        2 crews @ 30 sf/hr = 60 sf/hr    N                  60.0000)    +  Add to                                       LF/HR
        Duct Asbestos Quantity           W A9    0 (      8000.0000     /  Divide by                                    SF
        2 crews @100 sf/hr = 200 sf/hr   N                 200.0000)    N  None                                         SF/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBDUR0 Asbestos Removal Duration                                                                               68.0000 HR

ASBNON0 Uncontaminated Asbestos

        Total Asbestos Volume            W ASBQTY0 (      3863.0000     *  Multiply by                                  LCF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBNON0 Uncontaminated Asbestos                                                                                966.0000 LCF

ASBQTY0 Total Asbestos Volume

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Floor and Ceiling Area           W FLASBS0 (     24160.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.1000     *  Multiply by
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Interior Wall Partitions         W A7    0 (         0.0000     *  Multiply by                                  SF
        % Asbestos                       N                   0.2000     *  Multiply by
        Astestos Thickness               N                   0.1250)    +  Add to                                       FT
        Duct Asbestos Quantity           W A9    0 (      8000.0000     *  Multiply by                                  SF
        Asbestos Thickness               N                   0.1250)    +  Add to                                       FT
        Pipe Asbestos Quantity           W A91   0 (      1208.0000     *  Multiply by                                  LF
        2" Thick ASB per LF of 10" pipe  N                   0.5210)    N  None                                         CF/LF
            (See Parameter note)         N                   0.0000)    *  Multiply by
        Swell Factor (100%)              N                   2.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
ASBQTY0 Total Asbestos Volume                                                                                 3863.0000 LCF

BORROW0 Borrow Quantity

                                         N         (         0.0000     N  None
        Borrow to Replace Foundation     W FOUNCY0 (      1389.0000     +  Add to                                       BCY
        LLW Soil Quantity                W SOILLL0 (        28.0000     /  Divide by                                    LCY
        Remove Swell from SOILLL         N                   1.1500)    N  None
                                         N                   0.0000)    *  Multiply by
        Add for Compaction 10%           N                   1.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow Quantity                                                                                       1555.0000 LCY

BSTEEL0 Tons of Building Steel
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        Gross Building Area              W A5    0 (     12080.0000     *  Multiply by                                  SF
        5 LB of Steel per Square Foot    N                   5.0000     /  Divide by                                    LB/SF
        Convert to Tons                  N                2000.0000)    U  Round Up                                     LB/TON
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BSTEEL0 Tons of Building Steel                                                                                  31.0000 TON

CHRDUR0 Characterization Report Duration

        Base Characterization Report     N                  60.0000     +  Add to                                       HR
        Gross Building Area              W A5    0 (     12080.0000     /  Divide by                                    SF
                                         N                1000.0000     *  Multiply by
        MH per 1000 sf                   N                   1.6000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CHRDUR0 Characterization Report Duration                                                                        80.0000 HR

CLNPED0 Clean Pipe, Equip, & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0       15135.0000     *  Multiply by                                  LCF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.7500)
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CLNPED0 Clean Pipe, Equip, & Duct                                                                             3783.7500 LCF

CONREC0 Recycled Concrete and Masonry

        Total Concrete and Masonry       W CONTOT0 (      3548.0000     *  Multiply by                                  LCY
                                         N                   0.5000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONREC0 Recycled Concrete and Masonry                                                                         1774.0000 LCY

CONTOT0 Total Concrete and Masonry

                                         N         (         0.0000     N  None
        Concrete Qty <= 2 ft Thk         W A1    0 (       212.0000     +  Add to                                       BCY
        Concrete Qty > 2 ft Thk          W A2    0        2005.0000)    *  Multiply by                                  BCY
        Swell 60%                        N                   1.6000     +  Add to
        Masonry - no swell               W MASQTY0           0.0000)    U  Round Up                                     BCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTOT0 Total Concrete and Masonry                                                                            3548.0000 LCY

DCTVOL0 Duct Volume
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        Gross Building Area              W A5    0 (     12080.0000     /  Divide by                                    SF
        per 100 sq ft                    N                 100.0000     *  Multiply by
        Duct Length per 100 sq ft        N                  10.0000     *  Multiply by                                  LF
        Average Side Width               N                   1.6700     *  Multiply by                                  LF
        Average Side Height              N                   1.6700)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DCTVOL0 Duct Volume                                                                                           3369.0000 CF

DIS<2 0 Dismantle Concrete <= 2 ft. thk.

                                         N                   0.0000     N  None
        Concrete <= 2 ft thk             W A1    0 (       212.0000     /  Divide by                                    BCY
                                         N                  20.0000)    U  Round Up                                     CY/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS<2 0 Dismantle Concrete <= 2 ft. thk.                                                                        11.0000 HR

DIS>2 0 Dismantle Concrete > 2 ft. thick

                                         N                   0.0000     N  None
        Concrete > 2 ft thk              W A2    0 (      2005.0000     /  Divide by                                    BCY
                                         N                  10.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DIS>2 0 Dismantle Concrete > 2 ft. thick                                                                       201.0000 HR

DISBLD0 Building Dismantlement Duration

                                         N                   0.0000     N  None
        Dismantle Concrete <= 2 ft. thk. W DIS<2 0          11.0000     +  Add to                                       HR
        Dismantle Concrete > 2 ft. thick W DIS>2 0         201.0000     +  Add to                                       HR
        Dismantle Masonry Walls          W DISMSN0           0.0000     +  Add to                                       HR
        Dismantle Building Steel         W DISSTL0           8.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISBLD0 Building Dismantlement Duration                                                                        220.0000 HR

DISMSN0 Dismantle Masonry Walls

                                         N                   0.0000     N  None
        Masonry Qty                      W MASQTY0 (         0.0000     /  Divide by                                    BCY
                                         N                  50.0000)    U  Round Up                                     CY\HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISMSN0 Dismantle Masonry Walls                                                                                  0.0000 HR
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DISSTL0 Dismantle Building Steel

                                         N                   0.0000     N  None
        Tons of Building Steel           W BSTEEL0 (        31.0000     /  Divide by                                    TON
                                         N                   4.0000)    U  Round Up                                     TON/HR
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DISSTL0 Dismantle Building Steel                                                                                 8.0000 HR

DURASS0 Assessment Duration

        Pre-Decommissioning Duration     W DURPRE0 (      1888.0000     /  Divide by                                    HR
        Convert to Mos. (8 hrs x 21 days N                 168.0000)    *  Multiply by                                  HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                     11.2381 MO

DURDIS0 Dismantling Activities Duration

                                         N         (         0.0000     N  None
        Asbestos Removal Duration        W ASBDUR0          68.0000     +  Add to                                       HR
        Remove Surface Contamination     W TLAREA0 (     28612.0000     *  Multiply by                                  SF
                                         N                   0.0050)    /  Divide by
        2 Crews @ 15 sf/hr = 30 sf/hr    N                  30.0000     +  Add to                                       SF/HR
        Remove Pipe, Equip, & Duct       W PEDVOL0 (     15135.0000     /  Divide by                                    LCF
        2 Crews @ 50 cf/hr = 100 cf/hr   N                 100.0000)    +  Add to                                       CF/HR
        Dismantling of Building Struct.  W DISBLD0         220.0000     +  Add to                                       HR
        Clean Soil Excavation            W SOILNR0 (       155.0000     /  Divide by                                    LCY
                                         N                 200.0000)    +  Add to                                       LCY/HR
        Contaminated Soil Excavation     W SOILLL0 (        28.0000     /  Divide by                                    LCY
                                         N                 200.0000)    +  Add to                                       LCY/HR
        Site Restoration                 W SPRCOM0 (      1710.0000     /  Divide by                                    LCY
                                         N                 120.0000)    N  None                                         LCY/HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURDIS0 Dismantling Activities Duration                                                                        460.0000 HR

DURPRE0 Pre-Decommissioning Duration

        EE/CA                            N         (      1008.0000     +  Add to                                       HRS
        Action Memorandum                N                 160.0000     +  Add to                                       HRS
        RDR                              N                 600.0000     -  Subtract Next                                HRS
        3 Week Adjustment                N                 120.0000     +  Add to                                       HRS
        Work Package Development         N                 200.0000     -  Subtract Next                                HRS
        2 Week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation             N                  80.0000     +  Add to                                       HR
        Mobilization                     N                  40.0000     +  Add to                                       HR
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                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                          1888.0000 HRS

DURPST0 Post-Decommissioning Duration

                                         N                   0.0000     N  None
        Demob is concurrent w/D&D report N                   0.0000     N  None
        Final D&D Report                 N                 160.0000                                                     HR
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                          160.0000 HR

DURREM0 Remediation Duration

        Total Project Duration           W DURTTL0          14.9286     -  Subtract Next                                MO
        Assessment Duration              W DURASS0          11.2381                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     3.6905 MO

DURTTL0 Total Project Duration

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (      1888.0000     +  Add to                                       HR
        Dismantling Activities Duration  W DURDIS0         460.0000     +  Add to                                       HR
        Post-Decommissiong Duration      W DURPST0         160.0000)    /  Divide by                                    HR
        Convert crew-hrs to work day     N                   8.0000)    /  Divide by                                    HR/DAY
        Convert work days to months      N                  21.0000)    N  None                                         DAY/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Project Duration                                                                                  14.9286 MO

FLASBS0 Floor and Ceiling Area

        Gross Building Area              W A5    0       12080.0000     *  Multiply by                                  SF
        Floor and Ceiling Area           N                   2.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FLASBS0 Floor and Ceiling Area                                                                               24160.0000 SF

FOUNCY0 Borrow to Replace Basement

        Footprint                        W A4    0 (      3748.0000     *  Multiply by                                  SF
        Average Depth                    N                  10.0000     /  Divide by                                    FT
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOUNCY0 Borrow to Replace Basement                                                                            1389.0000 BCY

HAZANL0 Hazardous Waste Anal. Qty

        Asbestos Removal Duration        W ASBDUR0 (        68.0000     /  Divide by                                    HR
        1 Sample per day (i.e. 8 hrs)    N                   8.0000)    U  Round Up
        Round Up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZANL0 Hazardous Waste Anal. Qty                                                                                9.0000

HAZVOL0 Total Hazardous Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (       151.0000     *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HAZVOL0 Total Hazardous Waste Volume                                                                            38.0000 CF

LLWTOT0 Total Low Level Waste Volume

        LLW Soil & Concrete Volume       W QTYLLW0 (      1802.0000     +  Add to                                       LCY
        Rad Contam Pipe,Equip,Duct,& Asb W QTYRAD0       14249.0000     /  Divide by                                    LCF
                                         N                  27.0000)    R  Round                                        CF/CY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LLWTOT0 Total Low Level Waste Volume                                                                          2330.0000 LCY

MASQTY0 Masonry Qty

        Masonry                          W A3    0 (         0.0000     /  Divide by                                    BCF
        Convert to Cubic Yards           N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MASQTY0 Masonry Qty                                                                                              0.0000 BCY

MIXVOL0 Total Mixed Waste Volume

        Hazardous Waste Volume           W QTYHAZ0 (       151.0000     *  Multiply by                                  CF
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
MIXVOL0 Total Mixed Waste Volume                                                                               113.0000 CF
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PEDNON0 Total Clean Waste Vol (excl asb)

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     15135.0000     *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    N  None
                                         N                   0.0000)    R  Round
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDNON0 Total Clean Waste Vol (excl asb)                                                                      3784.0000 CF

PEDRAD0 Contam. Pipe, Equip., & Duct

        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     15135.0000     *  Multiply by                                  LCF
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDRAD0 Contam. Pipe, Equip., & Duct                                                                         11352.0000 LCF

PEDVOL0 Pipe, Equipment, & Duct Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     12080.0000     *  Multiply by                                  SF
        Equipment Density                W A92   0           1.0000)    +  Add to                                       CF/SF
        Duct Volume                      W DCTVOL0 (      3369.0000     *  Multiply by                                  CF
        Volume Reduction (30%)           N                   0.7000)    +  Add to
        Pipe Volume                      W PIPVOL0 (       633.0000     *  Multiply by                                  CF
        Volume Gain (10%)                N                   1.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PEDVOL0 Pipe, Equipment, & Duct Volume                                                                       15135.0000 LCF

PHOTOA0 Rolls of Film - Assessment

        Assessment Duration              W DURASS0 (        11.2381)    U  Round Up                                     MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOA0 Rolls of Film - Assessment                                                                              12.0000 ROLLS

PHOTOR0 Rolls of Film (Remediation)

        Dismantling Activities Duration  W DURDIS0 (       460.0000     /  Divide by                                    HR
                                         N                 168.0000)    U  Round Up                                     HR/MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOR0 Rolls of Film (Remediation)                                                                              3.0000 ROLLS
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PIPVOL0 Pipe Volume

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     12080.0000     /  Divide by                                    SF
        per 100 sf                       N                 100.0000     *  Multiply by
        Pipe Length per 100 sf           N                  15.0000)    *  Multiply by                                  LF
        Pi                               N                   3.1416     *  Multiply by
        Average Assumed Radius- 8 in dia N         (         0.3333     P  To Power                                     FT
                                         N                   2.0000)    N  None
        NOTE: Volume does not include    N                   0.0000)    U  Round Up
        pipe removed with asbestos       N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PIPVOL0 Pipe Volume                                                                                            633.0000 CF

QTYHAZ0 Hazardous Waste Volume

        Building Gross Area              W A5    0 (     12080.0000     *  Multiply by                                  SF
        5% of GBA has Hazardous Waste    N                   0.0500     *  Multiply by
        Haz Waste density                N                   0.2500)    U  Round Up                                     CF/SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYHAZ0 Hazardous Waste Volume                                                                                 151.0000 CF

QTYLLW0 LLW Soil & Concrete Volume

        Total Concrete and Masonry       W CONTOT0 (      3548.0000     *  Multiply by                                  LCY
        50% LLW                          N                   0.5000)    +  Add to
        LLW Soil Quantity                W SOILLL0          28.0000     U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLLW0 LLW Soil & Concrete Volume                                                                            1802.0000 LCY

QTYLND0 Clean Landfill Volume (PED,ASB)

                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     15135.0000     +  Add to                                       CF
        Total Asbestos Volume            W ASBQTY0        3863.0000)    *  Multiply by                                  CF
                                         N         (         1.0000     -  Subtract Next
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLND0 Clean Landfill Volume (PED,ASB)                                                                       4750.0000 CF

QTYRAD0 Rad Contam Pipe,Equip,Duct,& Asb

                                         N         (         0.0000     N  None
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. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
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        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     15135.0000     +  Add to                                       LCF
        Total Asbestos Volume            W ASBQTY0        3863.0000)    *  Multiply by                                  LCF
        % Rad Contaminated (Decimal)     W A93   0           0.7500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYRAD0 Rad Contam Pipe,Equip,Duct,& Asb                                                                     14249.0000 LCF

SAMHAZ0 Hazardous Waste Samples

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Pipe, Equipment, & Duct Volume   W PEDVOL0 (     15135.0000     /  Divide by                                    LCF
        Convert to CY                    N                  27.0000)    +  Add to
        Total Soil Excavation Quantity   W SOILQY0 (      4274.0000     /  Divide by                                    BCF
        Convert to Bank Cubic Yards      N                  27.0000     *  Multiply by
        15% Swell                        N                   1.1500)    +  Add to
        Concrete <= 2 ft thk             W A1    0         212.0000     +  Add to                                       BCY
        Concrete > 2 ft thk              W A2    0        2005.0000)    *  Multiply by                                  BCY
        5% of total soil, concrete, duct N                   0.0500     /  Divide by
        equipment and piping sampled at  N                   5.0000)    U  Round Up
        1 sample per 5cy                 N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMHAZ0 Hazardous Waste Samples                                                                                 30.0000 EA

SAMPL10 LLW Soil Sample Quantity

        LLW Soil Quantity                W SOILLL0 (        28.0000     *  Multiply by                                  LCY
        Qty sampled                      N                   0.1500     /  Divide by
        Sample frequency                 N                   3.5000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL10 LLW Soil Sample Quantity                                                                                 2.0000 EA

SAMPL20 Concrete sample quantity

        Total Concrete and Masonry       W CONTOT0 (      3548.0000     *  Multiply by                                  LCY
        50% LLW                          N                   0.5000     *  Multiply by
        Qty Sampled                      N                   0.0500     /  Divide by
        sample frequency                 N                  16.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL20 Concrete sample quantity                                                                                 6.0000 EA

SAMPML0 LLW/Haz Samples - Mobile Lab

                                         N         (         0.0000     N  None
        LLW Soil Sample Quantity         W SAMPL10 (         2.0000     *  Multiply by                                  EA
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. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
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                                         N                   0.9000)    +  Add to
        Concrete sample quantity         W SAMPL20           6.0000     +  Add to                                       EA
        Rad Equip Mobile Lab Analyses    W SMEQML0          11.0000     +  Add to                                       EA
        Haz Analysis - Mobile Lab        W SMHZML0          27.0000)    U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 LLW/Haz Samples - Mobile Lab                                                                            46.0000 EA

SAMPOS0 LLW/Haz Samples - Off-site

        Haz Analysis - Off-Site          W SMHZOS0 (         3.0000     +  Add to                                       EA
        Rad Equip Off-Site Analyses      W SMEQOS0           2.0000     +  Add to                                       EA
        LLW Soil Sample Quantity         W SAMPL10 (         2.0000     *  Multiply by                                  EA
                                         N                   0.1000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPOS0 LLW/Haz Samples - Off-site                                                                               6.0000 EA

SAMPQC0 Quality Control Samples

        Rad Equip Off-Site QC Analyses   W SMEQQC0 (         1.0000     +  Add to                                       EA
        Haz Analysis Off-Site for QC     W SMHZQC0           2.0000     +  Add to                                       EA
        LLW Sample Quantity              W SAMPL10 (         2.0000     +  Add to                                       EA
        Concrete sample quantity         W SAMPL20           6.0000)    *  Multiply by                                  EA
                                         N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPQC0 Quality Control Samples                                                                                  4.0000 EA

SITEPR0 Site Perimeter (Fence Length)

        Site Area                        W SITESF0 (     29317.0000     P  To Power                                     SF
                                         N                   0.5000     *  Multiply by
                                         N                   4.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter (Fence Length)                                                                          685.0000 LF

SITESF0 Site Area (Inside Fence Area)

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (      3748.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    *  Multiply by
                                         N         (         0.0000     N  None
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        Building Footprint               W A4    0 (      3748.0000)    P  To Power                                     SF
                                         N                   0.5000     +  Add to
                                         N                 110.0000)    N  None
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area (Inside Fence Area)                                                                        29317.0000 SF

SMEQML0 Rad Equip Mobile Lab Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (        12.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQML0 Rad Equip Mobile Lab Analyses                                                                           11.0000 EA

SMEQOS0 Rad Equip Off-Site Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (        12.0000     *  Multiply by                                  EA
        10% Samples analyzed off-site    N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQOS0 Rad Equip Off-Site Analyses                                                                              2.0000 EA

SMEQQC0 Rad Equip Off-Site QC Analyses

        Rad Samples - Pipe,Equ,Duct,Asb  W SMLLEQ0 (        12.0000     *  Multiply by                                  EA
        Extra 5% (i.e 1 per 20 samples)  N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMEQQC0 Rad Equip Off-Site QC Analyses                                                                           1.0000 EA

SMHZML0 Haz Analysis - Mobile Lab

        Hazardous Waste Samples          W SAMHAZ0 (        30.0000     *  Multiply by                                  EA
        90% analyzed by mobile lab       N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZML0 Haz Analysis - Mobile Lab                                                                               27.0000 EA

SMHZOS0 Haz Analysis - Off-Site

        Hazardous Waste Samples          W SAMHAZ0 (        30.0000     *  Multiply by                                  EA
        10% analyzed off-site            N                   0.1000)    U  Round Up
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZOS0 Haz Analysis - Off-Site                                                                                  3.0000 EA

SMHZQC0 Haz Analysis Off-Site for QC

        Hazardous Waste Samples          W SAMHAZ0 (        30.0000     *  Multiply by                                  EA
        5% Analyzed Off-site for QC      N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMHZQC0 Haz Analysis Off-Site for QC                                                                             2.0000 EA

SMLLEQ0 Rad Samples - Pipe,Equ,Duct,Asb

                                         N         (         0.0000     N  None
        Pipe, Equip, Duct & Asb Volume   W QTYRAD0 (     14249.0000     /  Divide by                                    CF
                                         N                  27.0000)    *  Multiply by                                  CF/CY
        15% Sampled                      N                   0.1500     /  Divide by
                                         N                   7.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMLLEQ0 Rad Samples - Pipe,Equ,Duct,Asb                                                                         12.0000 EA

SMSWML0 LLW/Soil/Sludge - Mobile Lab

                                         N         (         0.0000     N  None
        LLW Soil Sample Quantity         W SAMPL10 (         2.0000     *  Multiply by                                  EA
                                         N                   0.9000)    +  Add to
        Concrete sample quantity         W SAMPL20           6.0000)    U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWML0 LLW/Soil/Sludge - Mobile Lab                                                                             8.0000 EA

SMSWOS0 LLW/Sludge/Soil - Off-site

        LLW Soil Sample Quantity         W SAMPL10 (         2.0000     *  Multiply by                                  EA
                                         N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWOS0 LLW/Sludge/Soil - Off-site                                                                               1.0000 EA

SMSWQC0 LLW/Sludge/Soil - QC

                                         N         (         0.0000     N  None
        LLW/Soil/Sludge - Mobile Lab     W SMSWML0 (         8.0000     +  Add to                                       EA
        LLW/Sludge/Soil - Off-site       W SMSWOS0           1.0000)    *  Multiply by                                  EA
        Analyze 1 per 20 samples         N                   0.0500)    U  Round Up
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                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SMSWQC0 LLW/Sludge/Soil - QC                                                                                     1.0000 EA

SOILLL0 LLW Soil Quantity

                                         N         (         0.0000     N  None
        Total Soil Quantity              W SOILQY0 (      4274.0000     *  Multiply by                                  BCF
        15% Swell                        N                   1.1500     *  Multiply by
        Percent Rad contaminated         N                   0.1500)    /  Divide by
                                         N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILLL0 LLW Soil Quantity                                                                                       28.0000 LCY

SOILNR0 Non-Rad Soil Quantity

                                         N         (         0.0000     N  None
        Total Soil Quantity              W SOILQY0 (      4274.0000     *  Multiply by                                  BCF
        15% Swell                        N                   1.1500     *  Multiply by
        Percent Non-Rad Soil (85%)       N                   0.8500)    /  Divide by
                                         N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILNR0 Non-Rad Soil Quantity                                                                                  155.0000 LCY

SOILQY0 Total Soil Excavation Quantity

                                         N         (         0.0000     N  None
        Building Footprint               W A4    0 (      3748.0000     P  To Power                                     SF
                                         N                   0.5000     +  Add to
        Excavate 5' out from Bldg.       N                  10.0000)    *  Multiply by                                  LF
        4 sides                          N         (         4.0000)    *  Multiply by
        Excavate 5' out from Bldg.       N         (         5.0000     *  Multiply by                                  LF
        Excavation Depth                 N                   3.0000)    N  None                                         LF
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILQY0 Total Soil Excavation Quantity                                                                        4274.0000 BCF

SPRCOM0 Spread and Compact

        Non-Rad Soil Quantity            W SOILNR0 (       155.0000     +  Add to                                       LCY
        Borrow Quantity                  W BORROW0        1555.0000)    U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCOM0 Spread and Compact                                                                                    1710.0000 LCY



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:58:31
Eff. Date  03/30/98                                         PROJECT D1310N:   HANFORD ER PROGRAM - D&D FACILITIES
                                                              CONTAMINATED BLDG. 5,000-30,000 GSF, 3/30 Rev. 0                                            SETTINGS PAGE   16
                                                                            . HANFORD ER PROGRAM
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
. HANFORD ER PROGRAM                     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

TLAREA0 Total Surface Area

                                         N         (         0.0000     N  None
        Gross Building Area              W A5    0 (     12080.0000     *  Multiply by                                  SF
        Ceiling Area                     N                   2.0000)    +  Add to
        Exterior Wall Surface Area       W A6    0        4452.0000     +  Add to                                       SF
        Interior Partition Surface Area  W A7    0           0.0000)    U  Round Up                                     SF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TLAREA0 Total Surface Area                                                                                   28612.0000 SF

VOLSTL0 Building Steel Volume

        Tons of Building Steel           W BSTEEL0 (        31.0000     /  Divide by                                    TON
        ton per cu ft                    N                   0.2450     *  Multiply by
        Swell (300%)                     N                   3.0000     /  Divide by
        Convert to cu yd                 N                  27.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
VOLSTL0 Building Steel Volume                                                                                   15.0000 CY

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.01.01 Building Dismantling Preparation
                                         W A5    0       12080.0000 SF                           1.0000      12080.0000 SF
                                       PRODUCTIVITY        375.0000 SF /HR
                                       DURATION             32.2133 HR

   1    ELECTRICIAN - 2 ea               D                  32.2133 HR  *  Multiply by           2.0000         64.4267 HR
   2    RAD CONTROL TECHNICIANS - 2 ea   D                  32.2133 HR  *  Multiply by           2.0000         64.4267 HR
   3    LABORER (2 EA)                   D                  32.2133 HR  *  Multiply by           2.0000         64.4267 HR
   4    SKILLED CRAFT SUPERVISOR - .5 ea D                  32.2133 HR  *  Multiply by           0.5000         16.1067 HR
   5    HP SUPERVISOR - .375 ea          D                  32.2133 HR  *  Multiply by           0.3750         12.0800 HR
   6    SMALL TOOLS - 2 ea               D                  32.2133 HR  *  Multiply by           2.0000         64.4267 HR
   7    Building Upgrades Equipment- 1ea D                  32.2133 HR  *  Multiply by           1.0000         32.2133 HR
   8    Level B/Level C Consumables- 6ea D                  32.2133 HR  *  Multiply by           6.0000        193.2800 HR
   9    Material/Supply Allowance        P               12080.0000 SF  *  Multiply by           1.0000      12080.0000 SF

 01.02 Mobilize Personnel and Equipment
                                                                                                                 1.0000 LS

 01.02.01 Mob Asbestos Air Monitoring Crew
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    INSTRUMENT TECHNICIAN - 1 ea     D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   2    Level B/Level C Consumables      D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   3    Air Monitor - 2 ea               D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 01.02.02 Mobilize Demolition Prep Crew
                                                                                                                24.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             24.0000 HR

   1    RAD CONTROL TECHNICIANS - 2 ea   D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   2    SKILLED LABOR - 2 ea             D                  24.0000 HR  *  Multiply by           2.0000         48.0000 HR
   3    D & D WORKER - 6 ea              D                  24.0000 HR  *  Multiply by           6.0000        144.0000 HR
   4    HP SUPERVISOR - .25 ea           D                  24.0000 HR  *  Multiply by           0.2500          6.0000 HR
   5    CRAFT SUPERVISOR - 0.5 ea        D                  24.0000 HR  *  Multiply by           0.5000         12.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR
   7    FORKLIFT, RIDING, 12,000 LB      D                  24.0000 HR  *  Multiply by           1.0000         24.0000 HR

 01.02.05 Mobilize Site Work Equipment
                                                                                                                16.0000 HRS

   2    MECHANIC (4 ea) (for LB 318)     P                  16.0000 HRS *  Multiply by           4.0000         64.0000 HR
   2    RIGGER (2 ea) (for LB 318)       P                  16.0000 HRS *  Multiply by           2.0000         32.0000 HR
   3    HEAVY EQUIP OPER (1 ea)(F. LB318 P                  16.0000 HRS *  Multiply by           1.0000         16.0000 HR

 01.04.01 Establish Facilities
                                                                                                                 1.0000 EA

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0         685.0000 LF                           1.0000        685.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              3.4250 HR

   1    D & D WORKER - 3 ea              D                   3.4250 HR  *  Multiply by           3.0000         10.2750 HR
   3    Small Tools - 3 ea               D                   3.4250 HR  *  Multiply by           3.0000         10.2750 HR
   4    Material/Supply Allowance        P                 685.0000 LF  *  Multiply by           1.0000        685.0000 LF

 01.04.01.03 Facility Rental
                                                                                                                 1.0000 LS

        Lunch Trailer                    W DURDIS0         460.0000 HR  B  (R) Divide by       168.0000          3.0000 MO
        Change Trailer                   W DURDIS0         460.0000 HR  B  (R) Divide by       168.0000          3.0000 MO
        Asbestos Decon Trailer           W ASBDUR0          68.0000 HR  /  Divide by           168.0000          0.4048 MO
        Restroom Facility                W DURDIS0         460.0000 HR  B  (R) Divide by       168.0000          3.0000 MO

 01.04.02 Construct Decon Area
                                                                                                                40.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR
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   1    HEALTH PHYSICS TECHNICIAN - 2 ea D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
   2    CARPENTER - 4 ea                 D                  40.0000 HR  *  Multiply by           4.0000        160.0000 HR
   3    LABORER (2 EA)                   D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
   4    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   5    MOTOR GRADER, JOHN DEERE (1 EA)  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   6    Small Tools - 2 ea               D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR

 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.03.03 Asbestos Air Monitoring
                                         W ASBDUR0          68.0000 HR                           1.0000         68.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             68.0000 HR

   1    INSTRUMENT TECHNICIAN - 0.15 ea  D                  68.0000 HR  *  Multiply by           0.1500         10.2000 HR
   2    Level B/Level C Consumables      D                  68.0000 HR  *  Multiply by           0.1500         10.2000 HR
   3    Air Monitor - 1 ea               D                  68.0000 HR  *  Multiply by           1.0000         68.0000 HR
   4    Sample Analysis                  W HAZANL0           9.0000     *  Multiply by           1.0000          9.0000 EA

 02.07 Obtain Hazardous & Rad Samples
                                         W A5    0       12080.0000 SF                           1.0000      12080.0000 SF
                                       PRODUCTIVITY        369.0000 SF /HR
                                       DURATION             32.7371 HR

   1    RAD CON TECHNICIANS (2 ea)       D                  32.7371 HR  *  Multiply by           2.0000         65.4743 HR
   2    LABORER (2 EA)                   D                  32.7371 HR  *  Multiply by           2.0000         65.4743 HR
   3    SKILLED CRAFT SUPERVISOR - .5 ea D                  32.7371 HR  *  Multiply by           0.5000         16.3686 HR
   4    HP SUPERVISOR - .375 ea          D                  32.7371 HR  *  Multiply by           0.3750         12.2764 HR
   5    SMALL TOOLS - 2 ea               D                  32.7371 HR  *  Multiply by           2.0000         65.4743 HR
   6    Level B/Level C Consumables- 4ea D                  32.7371 HR  *  Multiply by           4.0000        130.9485 HR

 02.    Analyze LLW Sample (Mobile Lab)  W SMSWML0           8.0000 EA  *  Multiply by           1.0000          8.0000 EA
 02.    Analyze LLW Sample - Off-site    W SMSWOS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Quality Control Samples  W SMSWQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze LLW Sample (Mobile Lab)  W SMEQML0          11.0000 EA  *  Multiply by           1.0000         11.0000 EA
 02.    Analyze LLW Sample (Off-site)    W SMEQOS0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA
 02.    Analyze Quality Control Samples  W SMEQQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.09 Analysis of Haz Contamination
                                                                                                                 1.0000 LS

        Analyze Haz Sample - Mobile Lab  W SMHZML0          27.0000 EA  *  Multiply by           1.0000         27.0000 EA
        Analyze Haz Sample (Off-site     W SMHZOS0           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
        Analyze Quality Control Samples  W SMHZQC0           2.0000 EA  *  Multiply by           1.0000          2.0000 EA

 08 Solids Collection & Containment
                                                                                                                 1.0000 LS
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01.01.01. Excavate and Stockpile     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 08.01.01.01 Excavate and Stockpile
                                         W SOILNR0         155.0000 LCY                          1.0000        155.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.7750 HR

   1    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.7750 HR  *  Multiply by           3.0000          2.3250 HR
   2    SUPERVISOR - 1 ea                D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR
   3    RAD CONTROL TECHNICIAN - 1 ea    D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR
   4    TRAC HOE, CAT 245/375 (2 EA)     D                   0.7750 HR  *  Multiply by           2.0000          1.5500 HR
   5    CRAWLER TRACTOR, D8-L (1 EA)     D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR
   7    Level D Consumables (4 EA)       D                   0.7750 HR  *  Multiply by           4.0000          3.1000 HR

 08.01.01.02 Provide Dust Suppression
                                         W SOILNR0         155.0000 LCY                          1.0000        155.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.7750 HR

   1    HEAVY DRIVER - 1 ea              D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR
   2    WATER TRUCK, 4000 GAL W/CANNON   D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR
   3    Level D Consumables              D                   0.7750 HR  *  Multiply by           1.0000          0.7750 HR

 08.01.02 Contaminated Soil
                                                                                                                 1.0000 LS

 08.01.02.01 Excavate and Stockpile
                                         W SOILLL0          28.0000 LCY                          1.0000         28.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.1400 HR

   1    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.1400 HR  *  Multiply by           3.0000          0.4200 HR
   2    SUPERVISOR - 1 ea                D                   0.1400 HR  *  Multiply by           1.0000          0.1400 HR
   3    RAD CONTROL TECHNICIAN - 2 ea    D                   0.1400 HR  *  Multiply by           2.0000          0.2800 HR
   4    HP SUPERVISOR - 0.25 ea          D                   0.1400 HR  *  Multiply by           0.2500          0.0350 HR
   5    TRAC HOE, CAT 245/375 (2 ea)     D                   0.1400 HR  *  Multiply by           2.0000          0.2800 HR
   6    CRAWLER TRACTOR, D8-L (1 EA)     D                   0.1400 HR  *  Multiply by           1.0000          0.1400 HR
   7    Level D Consumables (5 ea)       D                   0.1400 HR  *  Multiply by           5.0000          0.7000 HR

 08.01.02.02 Provide Dust Suppression
                                         W SOILLL0          28.0000 LCY                          1.0000         28.0000 LCY
                                       PRODUCTIVITY        200.0000 LCY/HR
                                       DURATION              0.1400 HR

   1    HEAVY DRIVER - 1 ea              D                   0.1400 HR  *  Multiply by           1.0000          0.1400 HR
   2    WATER TRUCK, 4000 GAL W/CANNON   D                   0.1400 HR  *  Multiply by           1.0000          0.1400 HR
   3    Level D Consumables (1 ea)       D                   0.1400 HR  *  Multiply by           1.0000          0.1400 HR
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                                                                     17. Decon and Decommissioning (D&D)
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17. Decon and Decommissioning (D&D)     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01 Pre-Decommissioning Operations
                                                                                                                 1.0000 LS

 17.01.01.02 Action Memorandum
                                                                                                                45.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             45.0000 HR

 17.01.01.04 Hazard Classification
                                                                                                                40.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             40.0000 HR

 17.01.01.05 Plant Force Work Review (PFWR)
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.06 Remediation Schedule and Est.
                                                                                                                20.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             20.0000 HR

 17.01.01.07 Biological Resource Review
                                                                                                                25.0000 DAY
                                       PRODUCTIVITY          1.0000 DAY/HR
                                       DURATION             25.0000 HR

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS

 17.01.03.01 Sampling & Analysis Plan
                                                                                                               400.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            400.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                 400.0000 HR  *  Multiply by           0.2000         80.0000 HR
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                                                                    17.01.03.01. Sampling & Analysis Plan
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01.03.01. Sampling & Analysis Plan   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   2    ERC PROJECT MANAGEMENT - 0.05 ea D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR
   3    ERC ADMIN. SERVICES .05 ea       D                 400.0000 HR  *  Multiply by           0.0500         20.0000 HR

 17.01.03.03 Characterization Report
                                         W CHRDUR0          80.0000 HR                           1.0000         80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

   1    ERC HP & CHARACTERIZATION ENGR   D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  80.0000 HR  *  Multiply by           0.2500         20.0000 HR
   3    ERC ADMIN SERVICES (.25 ea)      D                  80.0000 HR  *  Multiply by           0.2500         20.0000 HR

 17.04.13.01 Remove Material & Equipment
                                         W PEDVOL0       15135.0000 LCF                          1.0000      15135.0000 LCF
                                       PRODUCTIVITY         50.0000 LCF/HR
                                       DURATION            302.7000 HR

   1    RAD CONTROL TECHNICIANS - 2 ea   D                 302.7000 HR  *  Multiply by           2.0000        605.4000 HR
   2    D & D WORKER  - 6 ea             D                 302.7000 HR  *  Multiply by           6.0000       1816.2000 HR
   3    SKILLED CRAFT - 0.25 ea          D                 302.7000 HR  *  Multiply by           0.2500         75.6750 HR
   4    D & D SUPERVISOR - 1 ea          D                 302.7000 HR  *  Multiply by           1.0000        302.7000 HR
   5    INDUSTRIAL HYGIENE TECH - .25 ea D                 302.7000 HR  *  Multiply by           0.2500         75.6750 HR
   6    Small Tools - 6 ea               D                 302.7000 HR  *  Multiply by           6.0000       1816.2000 HR
   7    MANLIFT-SCISSOR, 36' (3 EA)      D                 302.7000 HR  *  Multiply by           3.0000        908.1000 HR
   8    Level D Consumables, (8 ea)      D                 302.7000 HR  *  Multiply by           8.0000       2421.6000 HR

 17.04.13.02 Package/Transfer Rad Contam Eqmt
                                         W PEDRAD0       11352.0000 LCF                          1.0000      11352.0000 LCF
                                       PRODUCTIVITY        120.0000 LCF/HR
                                       DURATION             94.6000 HR

   1    RAD CONTROL TECHNICIANS - 2 ea   D                  94.6000 HR  *  Multiply by           2.0000        189.2000 HR
   2    D & D WORKER - 6 ea              D                  94.6000 HR  *  Multiply by           6.0000        567.6000 HR
   3    HP SUPERVISOR (.25 EA)           D                  94.6000 HR  *  Multiply by           0.2500         23.6500 HR
   4    D & D SUPERVISOR - 1 ea          D                  94.6000 HR  *  Multiply by           1.0000         94.6000 HR
   5    FORKLIFT, RIDING, 12,000 LB      D                  94.6000 HR  *  Multiply by           1.0000         94.6000 HR
   6    Small Tools - 6 ea               D                  94.6000 HR  *  Multiply by           6.0000        567.6000 HR
   7    Level B/Level C Consumables      D                  94.6000 HR  *  Multiply by           8.0000        756.8000 HR

 17.04.14 Remove and Package Asbestos
                                                                                                                 1.0000 LS

 17.04.14.01 Floor & Ceiling Asbestos Removal
                                         W FLASBS0       24160.0000 SF                           0.1000       2416.0000 SF
                                       PRODUCTIVITY        160.0000 SF /HR
                                       DURATION             15.1000 HR
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                                                                17.04.14.01. Floor & Ceiling Asbestos Removal
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.14.01. Floor & Ceiling Asbestos ReREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    RAD CONTROL TECHNICIAN - 1 ea    D                  15.1000 HR  *  Multiply by           1.0000         15.1000 HR
   2    HP SUPERVISOR - 0.25 ea          D                  15.1000 HR  *  Multiply by           0.2500          3.7750 HR
   3    D & D WORKER - 6 ea              D                  15.1000 HR  *  Multiply by           6.0000         90.6000 HR
   4    D & D SUPERVISOR - 1 ea          D                  15.1000 HR  *  Multiply by           1.0000         15.1000 HR
   5    Small Tools - 6 ea               D                  15.1000 HR  *  Multiply by           6.0000         90.6000 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  15.1000 HR  *  Multiply by           3.0000         45.3000 HR
   7    Level B/Level C Consumables      D                  15.1000 HR  *  Multiply by           7.0000        105.7000 HR
   8    Allowance for Packaging          D                  15.1000 HR  *  Multiply by           1.0000         15.1000 HR

 17.04.14.02 Pipe Asbestos Removal
                                         W A91   0        1208.0000 LF                           1.0000       1208.0000 LF
                                       PRODUCTIVITY         30.0000 LF /HR
                                       DURATION             40.2667 HR

   1    RAD CONTROL TECHNICIAN - 1 ea    D                  40.2667 HR  *  Multiply by           1.0000         40.2667 HR
   2    Allowance for Packaging          D                  40.2667 HR  *  Multiply by           1.0000         40.2667 HR
   3    HP SUPERVISOR - 0.25 ea          D                  40.2667 HR  *  Multiply by           0.2500         10.0667 HR
   4    D & D WORKER - 6 ea              D                  40.2667 HR  *  Multiply by           6.0000        241.6000 HR
   5    D & D SUPERVISOR - 1 ea          D                  40.2667 HR  *  Multiply by           1.0000         40.2667 HR
   6    Small Tools - 6 ea               D                  40.2667 HR  *  Multiply by           6.0000        241.6000 HR
   7    MANLIFT-SCISSOR, 36' (3 EA)      D                  40.2667 HR  *  Multiply by           3.0000        120.8000 HR
   8    Level B/Level C Consumables      D                  40.2667 HR  *  Multiply by           7.0000        281.8667 HR

 17.04.14.03 Duct Asbestos Removal
                                         W A9    0        8000.0000 SF                           1.0000       8000.0000 SF
                                       PRODUCTIVITY        100.0000 SF /HR
                                       DURATION             80.0000 HR

   1    RAD CONTROL TECHNICIAN (1 ea)    D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
   2    HP SUPERVISOR - 0.25 ea          D                  80.0000 HR  *  Multiply by           0.2500         20.0000 HR
   3    D & D WORKER - 6 ea              D                  80.0000 HR  *  Multiply by           6.0000        480.0000 HR
   4    D & D SUPERVISOR - 1 ea          D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
   5    Small Tools - 6 ea               D                  80.0000 HR  *  Multiply by           6.0000        480.0000 HR
   6    MANLIFT-SCISSOR, 36' (3 EA)      D                  80.0000 HR  *  Multiply by           3.0000        240.0000 HR
   7    Level B/Level C Consumables      D                  80.0000 HR  *  Multiply by           7.0000        560.0000 HR
   8    Allowance for Packaging          D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR

 17.04.16.01 Surface Decontamination
                                         W TLAREA0       28612.0000 SF                           0.0050        143.0600 SF
                                       PRODUCTIVITY         15.0000 SF /HR
                                       DURATION              9.5373 HR

   1    RAD CON TECHNICIAN - 2 ea        D                   9.5373 HR  *  Multiply by           2.0000         19.0747 HR
   2    D & D WORKER - 6 ea              D                   9.5373 HR  *  Multiply by           6.0000         57.2240 HR
   3    HP SUPERVISOR - 0.25 ea          D                   9.5373 HR  *  Multiply by           0.2500          2.3843 HR
   4    INDUSTRIAL HYGIENE TECH - .25 ea D                   9.5373 HR  *  Multiply by           0.2500          2.3843 HR
   5    D & D SUPERVISOR - 1 ea          D                   9.5373 HR  *  Multiply by           1.0000          9.5373 HR
   6    Level B/Level C Consumables      D                   9.5373 HR  *  Multiply by           8.0000         76.2987 HR
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                                                                    17.04.16.01. Surface Decontamination
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.16.01. Surface Decontamination    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   7    Decontamination Equipment        D                   9.5373 HR  *  Multiply by           1.0000          9.5373 HR
   8    Small Tools - 6 ea               D                   9.5373 HR  *  Multiply by           6.0000         57.2240 HR
   9    Allowance for Packaging          D                   9.5373 HR  *  Multiply by           1.0000          9.5373 HR

 17.04.16.03 Perform Final Radiation Survey
                                                                                                                64.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             64.0000 HR

   1    HEALTH PHYSICS TECHNICIAN - 2 ea D                  64.0000 HR  *  Multiply by           2.0000        128.0000 HR
   2    HP SUPERVISOR - 0.25 ea          D                  64.0000 HR  *  Multiply by           0.2500         16.0000 HR
   3    Level D Consumables (2 ea)       D                  64.0000 HR  *  Multiply by           2.0000        128.0000 HR

 17.04.24 Remove Hazardous Materials
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY        120.0000 LS /HR
                                       DURATION              0.0083 HR

 17.04.24.01 Remove Hazardous Materials
                                         W QTYHAZ0         151.0000 CF                           1.0000        151.0000 CF
                                       PRODUCTIVITY         15.0000 CF /HR
                                       DURATION             10.0667 HR

   1    RAD CONTROL TECHNICIAN - 2 ea    D                  10.0667 HR  *  Multiply by           2.0000         20.1333 HR
   2    D & D WORKER - 6 ea              D                  10.0667 HR  *  Multiply by           6.0000         60.4000 HR
   3    HP SUPERVISOR - 0.25 ea          D                  10.0667 HR  *  Multiply by           0.2500          2.5167 HR
   4    INDUSTRIAL HYGIENE TECH - 1 ea   D                  10.0667 HR  *  Multiply by           1.0000         10.0667 HR
   5    D & D SUPERVISOR - 1 ea          D                  10.0667 HR  *  Multiply by           1.0000         10.0667 HR
   6    Level B/Level C Consumables      D                  10.0667 HR  *  Multiply by           8.0000         80.5333 HR
   7    Decontamination Equipment        D                  10.0667 HR  *  Multiply by           1.0000         10.0667 HR
   8    Small Tools - 6 ea               D                  10.0667 HR  *  Multiply by           6.0000         60.4000 HR
   9    Allowance for Packaging          D                  10.0667 HR  *  Multiply by           1.0000         10.0667 HR

 17.04.24.02 Transport/Dispose of Haz Waste
                                         W QTYHAZ0         151.0000 CF                           1.0000        151.0000 CF
                                       PRODUCTIVITY         60.0000 CF /HR
                                       DURATION              2.5167 HR

   1    HEAVY DRIVER - 1 ea              D                   2.5167 HR  *  Multiply by           1.0000          2.5167 HR
   2    TRUCK/TRACTOR (1 EA)             D                   2.5167 HR  *  Multiply by           1.0000          2.5167 HR
   3    TRAILER, FLATBED (1 EA)          D                   2.5167 HR  *  Multiply by           1.0000          2.5167 HR
   4    Hazardous Waste Disposal Fee     P                 151.0000 CF  M  (R) Multiply by       0.8500        128.0000 CF
   5    Mixed Waste Disposal Fee         P                 151.0000 CF  M  (R) Multiply by       0.1500         23.0000 CF

 17.04.25 Dismantle Building Structure
                                                                                                                 1.0000 LS
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                                                                    17.04.25.01. Dismantle Masonry Walls
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.01. Dismantle Masonry Walls    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 17.04.25.01 Dismantle Masonry Walls
                                         W MASQTY0           0.0000 BCY                          1.0000          0.0000 BCY
                                       PRODUCTIVITY         50.0000 BCY/HR
                                       DURATION              0.0000 HR

   1    CRANE OPERATOR - 1 ea            D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   2    D & D WORKER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   3    HEAVY DRIVER - 1 ea              D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                   0.0000 HR  *  Multiply by           3.0000          0.0000 HR
   5    RAD CON TECHNICIAN (2 ea)        D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   7    HP SUPERVISOR - 0.25 EA          D                   0.0000 HR  *  Multiply by           0.2500          0.0000 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
   9    TRAC HOE, CAT 245/375            D                   0.0000 HR  *  Multiply by           2.0000          0.0000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  13    FE LOADER, CAT 980-G, 7 CY - 1EA D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  14    TRUCK/TRACTOR (1 EA)             D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  15    TRAILER, FLATBED (1 EA)          D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  16    DEMOLITION BALL, 5 TON (1 EA)    D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  17    Small Tools - 1 ea               D                   0.0000 HR  *  Multiply by           1.0000          0.0000 HR
  19    Level D Consumables (6 ea)       D                   0.0000 HR  *  Multiply by           6.0000          0.0000 HR

 17.04.25.02 Dismantle Concrete <= 2 ft Thick
                                         W A1    0         212.0000 BCY                          1.0000        212.0000 BCY
                                       PRODUCTIVITY         20.0000 BCY/HR
                                       DURATION             10.6000 HR

   1    CRANE OPERATOR - 1 ea            D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
   2    D & D WORKER - 1 ea              D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
   3    HEAVY DRIVER - 1 ea              D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                  10.6000 HR  *  Multiply by           3.0000         31.8000 HR
   5    RAD CONTROL TECHNICIANS (2 ea)   D                  10.6000 HR  *  Multiply by           2.0000         21.2000 HR
   6    D & D SUPERVISOR - 1 ea          D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
   7    HP SUPERVISOR - 0.25 EA          D                  10.6000 HR  *  Multiply by           0.2500          2.6500 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
   9    TRAC HOE, CAT 245/375 (2 EA)     D                  10.6000 HR  *  Multiply by           2.0000         21.2000 HR
  10    CRAWLER CRANE LB 318 (1 EA)      D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                  10.6000 HR  *  Multiply by           2.0000         21.2000 HR
  13    FE LOADER, CAT 980-G, 7 CY       D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  14    TRUCK/TRACTOR (1 EA)             D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  15    TRAILER, FLATBED (1 EA)          D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  16    DEMOLITION BALL, 5 TON (1 EA)    D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  17    Small Tools - 1 ea               D                  10.6000 HR  *  Multiply by           1.0000         10.6000 HR
  18    Level D Consumables              D                  10.6000 HR  *  Multiply by           6.0000         63.6000 HR

 17.04.25.03 Dismantle Concrete > 2 ft Thick
                                         W A2    0        2005.0000 BCY                          1.0000       2005.0000 CY
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                                                                17.04.25.03. Dismantle Concrete > 2 ft Thick
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.03. Dismantle Concrete > 2 ft TREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY         10.0000 CY /HR
                                       DURATION            200.5000 HR

   1    CRANE OPERATOR - 1 ea            D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
   2    D & D WORKER - 1 ea              D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
   3    HEAVY DRIVER - 1 ea              D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
   4    HEAVY EQUIPMENT OPERATOR - 3 ea  D                 200.5000 HR  *  Multiply by           3.0000        601.5000 HR
   5    RAD CONTROL TECHNICIAN - 2 ea    D                 200.5000 HR  *  Multiply by           2.0000        401.0000 HR
   6    D & D SUPERVISOR - 1 ea          D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
   7    HP SUPERVISOR - 0.25 EA          D                 200.5000 HR  *  Multiply by           0.2500         50.1250 HR
   8    WATER TRUCK, 4000 GAL W/CANNON   D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
   9    TRAC HOE, CAT 245/375 (2 ea)     D                 200.5000 HR  *  Multiply by           2.0000        401.0000 HR
  10    CRAWLER CRANE LB 318 (1 ea)      D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  11    UP-70 ATTACHMENT, FOR CAT 245    D                 200.5000 HR  *  Multiply by           2.0000        401.0000 HR
  13    FE LOADER, CAT 980-G, 7 CY 1 ea  D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  14    TRUCK/TRACTOR (1 ea)             D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  15    TRAILER, FLATBED (1 ea)          D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  16    DEMOLITION BALL, 5 TON (1 ea)    D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  17    Small Tools - 1 ea               D                 200.5000 HR  *  Multiply by           1.0000        200.5000 HR
  18    Level D Consumables              D                 200.5000 HR  *  Multiply by           6.0000       1203.0000 HR

 17.04.25.04 Dismantle Steel
                                         W BSTEEL0          31.0000 TON                          1.0000         31.0000 TON
                                       PRODUCTIVITY          4.0000 TON/HR
                                       DURATION              7.7500 HR

   2    CRANE OPERATOR (1 ea)            D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
   3    HEAVY DRIVER (1 EA)              D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
   4    HEAVY EQUIPMENT OPERATOR (3 EA)  D                   7.7500 HR  *  Multiply by           3.0000         23.2500 HR
   5    RADIATION CONTROL TECH. (2 EA)   D                   7.7500 HR  *  Multiply by           2.0000         15.5000 HR
   6    D & D SUPERVISOR (1 EA)          D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
   7    HP SUPERVISOR (.25 EA)           D                   7.7500 HR  *  Multiply by           0.2500          1.9375 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  10    TRAC HOE, CAT 245/375 (2 ea)     D                   7.7500 HR  *  Multiply by           2.0000         15.5000 HR
  11    CRAWLER CRANE LB 318 (1 ea)      D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  12    UP-70 ATTACHMENT, FOR CAT 245    D                   7.7500 HR  *  Multiply by           2.0000         15.5000 HR
  14    FE LOADER, CAT 980-G, 7 CY (1 ea D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  15    TRUCK/TRACTOR (1 ea)             D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  16    TRAILER, FLATBED (1 ea)          D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  17    DEMOLITION BALL, 5 TON (1 ea)    D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  18    SMALL TOOLS (1 EA)               D                   7.7500 HR  *  Multiply by           1.0000          7.7500 HR
  19    LEVEL D CONSUMABLES (6 EA)       D                   7.7500 HR  *  Multiply by           6.0000         46.5000 HR

 17.90.01.01 Load/Haul Concrete & Masonary
                                         W CONTOT0        3548.0000 LCY                          0.5000       1774.0000 LCY
                                       PRODUCTIVITY         75.0000 LCY/
                                       DURATION             23.6533
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                                                                 17.90.01.01. Load/Haul Concrete & Masonary
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.90.01.01. Load/Haul Concrete & MasonaREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  23.6533     *  Multiply by           1.0000         23.6533 HR
   2    D & D WORKER (1 ea)              D                  23.6533     *  Multiply by           1.0000         23.6533 HR
   3    HEAVY DRIVER (6 ea)              D                  23.6533     *  Multiply by           6.0000        141.9200 HR
   4    FE LOADER, CAT 980-G, 7 CY 1 ea  D                  23.6533     *  Multiply by           1.0000         23.6533 HR
   5    TRUCK-DUMP, 15 CY (6 ea)         D                  23.6533     *  Multiply by           6.0000        141.9200 HR
   6    SMALL TOOLS (1 EA)               D                  23.6533     *  Multiply by           1.0000         23.6533 HR

 17.90.02.01 Load/Haul Steel to Recycle Plant
                                         W BSTEEL0          31.0000 TON                          1.0000         31.0000 TON
                                       PRODUCTIVITY         30.0000 TON/
                                       DURATION              1.0333

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   1.0333     *  Multiply by           1.0000          1.0333 HR
   2    TRAC HOE, CAT 245/375 (1 ea)     D                   1.0333     *  Multiply by           1.0000          1.0333 HR
   3    UP-70 ATTACHMENT, FOR CAT 245    D                   1.0333     *  Multiply by           1.0000          1.0333 HR

 18 Disposal
                                                                                                                 1.0000 LS

 18.03 Transport to Storage/Disposal
                                                                                                                 1.0000 LS

 18.03.01 Trans/Disp. Pipe, Equip, & Duct
                                         W CLNPED0        3783.7500 LCF                         27.0000        140.1389 LCY
                                       PRODUCTIVITY          7.5000 LCY/HR
                                       DURATION             18.6852 HR

   2    D & D WORKER - 1 ea              D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
   3    CRANE OPERATOR - 1 ea            D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
   4    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
   6    D & D SUPERVISOR - (.25 ea)      D                  18.6852 HR  *  Multiply by           0.2500          4.6713 HR
   8    RIGGER - 2 ea                    D                  18.6852 HR  *  Multiply by           2.0000         37.3704 HR
   9    Clean Landfill Disposal Fee      W CLNPED0        3783.7500 LCF B  (R) Divide by        27.0000        140.0000 CY
  11    CRAWLER CRANE LB 318 (1 ea)      D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
  12    TRAC HOE, CAT 245/375 (1 ea)     D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
  13    UP-70 ATTACHMENT, FOR CAT 245    D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
  15    Small Tools - 1 ea               D                  18.6852 HR  *  Multiply by           1.0000         18.6852 HR
  17    Level D Consumables (5 ea)       D                  18.6852 HR  *  Multiply by           5.0000         93.4259 HR

 18.03.02 Load/Haul Contaminated Concrete
                                         W CONTOT0        3548.0000 LCY                          0.5000       1774.0000 LCY
                                       PRODUCTIVITY         20.0000 LCY/HR
                                       DURATION             88.7000 HR

   1    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  88.7000 HR  *  Multiply by           1.0000         88.7000 HR
   2    HEAVY DRIVER - 2 ea              D                  88.7000 HR  *  Multiply by           2.0000        177.4000 HR
   3    RAD CONTROL TECHNICIAN (1 EA)    D                  88.7000 HR  *  Multiply by           1.0000         88.7000 HR
   4    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                  88.7000 HR  *  Multiply by           2.0000        177.4000 HR
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                                                                  18.03.02. Load/Haul Contaminated Concrete
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 18.03.02. Load/Haul Contaminated ConcretREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   5    20 Ton Tilt Trailer              D                  88.7000 HR  *  Multiply by           2.0000        177.4000 HR
   6    TRAC HOE, CAT 245/375 (1 ea)     D                  88.7000 HR  *  Multiply by           1.0000         88.7000 HR
   7    Supplies/Materials               P                1774.0000 LCY *  Multiply by           1.0000       1774.0000 CY

 18.03.03 Load/Haul Contaminated Soil
                                         W SOILLL0          28.0000 LCY                          1.0000         28.0000 CY
                                       PRODUCTIVITY         20.0000 CY /HR
                                       DURATION              1.4000 HR

   1    HEAVY EQUIPMENT OPERATOR (1 EA)  D                   1.4000 HR  *  Multiply by           1.0000          1.4000 HR
   2    HEAVY DRIVER (2 ea)              D                   1.4000 HR  *  Multiply by           2.0000          2.8000 HR
   3    RADIATION CONTROL TECH. (1 ea)   D                   1.4000 HR  *  Multiply by           1.0000          1.4000 HR
   4    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                   1.4000 HR  *  Multiply by           2.0000          2.8000 HR
   5    20 Ton Tilt Trailer              D                   1.4000 HR  *  Multiply by           2.0000          2.8000 HR
   6    TRAC HOE, CAT 245/375 (1 ea)     D                   1.4000 HR  *  Multiply by           1.0000          1.4000 HR
   7    Supplies/Materials Allowance     W SOILLL0          28.0000 LCY *  Multiply by           1.0000         28.0000 LCY

 18.03.04 Transport/Dispose of Rad Waste
                                         W QTYRAD0       14249.0000 LCF                          1.0000      14249.0000 LCF
                                       PRODUCTIVITY        120.0000 LCF/HR
                                       DURATION            118.7417 HR

        TRK,HWY, 46,000 GVW, 6X4, 3 AXLE D                 118.7417 HR  *  Multiply by           1.0000        118.7417 HR
        20 Ton Tilt Trailer              D                 118.7417 HR  *  Multiply by           1.0000        118.7417 HR
        HEAVY DRIVER (1 EA)              D                 118.7417 HR  *  Multiply by           1.0000        118.7417 HR
        SUPPLIES & MAT'L ALLOWANCE       W QTYRAD0       14249.0000 LCF *  Multiply by           1.0000      14249.0000 LCF

 18.03.05 Transport Clean Asb. to Lndfill
                                         W ASBNON0         966.0000 LCF                         27.0000         35.7778 CY
                                       PRODUCTIVITY          7.5000 CY /HR
                                       DURATION              4.7704 HR

   1    D & D WORKER (1 ea)              D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
   2    CRANE OPERATOR (1 ea)            D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
   3    HEAVY EQUIPMENT OPERATOR (1 ea)  D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
   4    D & D SUPERVISOR (.25 EA)        D                   4.7704 HR  *  Multiply by           0.2500          1.1926 HR
   5    RIGGER (2 ea)                    D                   4.7704 HR  *  Multiply by           2.0000          9.5407 HR
   6    LANDFILL DISPOSAL FEE            P                  35.7778 CY  *  Multiply by           1.0000         35.7778 CY
   7    CRAWLER CRANE LB 318 (1 ea)      D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
   8    TRAC HOE, CAT 245/375 (1 ea)     D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
   9    UP-70 ATTACHMENT, FOR CAT 245    D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
  10    SMALL TOOLS (1 EA)               D                   4.7704 HR  *  Multiply by           1.0000          4.7704 HR
  11    LEVEL D CONSUMABLES (5 EA)       D                   4.7704 HR  *  Multiply by           5.0000         23.8519 HR

 20.04.01 Load/Haul Borrow
                                         W BORROW0        1555.0000 LCY                          1.0000       1555.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             12.9583 HR
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                                                                         20.04.01. Load/Haul Borrow
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 20.04.01. Load/Haul Borrow              REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   1    HEAVY EQUIPMENT OPERATOR (1 ea)  D                  12.9583 HR  *  Multiply by           1.0000         12.9583 HR
   2    HEAVY DRIVER (9 ea)              D                  12.9583 HR  *  Multiply by           9.0000        116.6250 HR
   3    FE LOADER, CAT 980-G, 7 CY 1 ea  D                  12.9583 HR  *  Multiply by           1.0000         12.9583 HR
   4    TRUCK-DUMP, 15 CY, (8 ea)        D                  12.9583 HR  *  Multiply by           8.0000        103.6667 HR
   5    WATER TRUCK, 4000 GAL W/CANNON   D                  12.9583 HR  *  Multiply by           1.0000         12.9583 HR

 20.04.02 Spread/Compact Borrow and
                                         W SPRCOM0        1710.0000 LCY                          1.0000       1710.0000 LCY
                                       PRODUCTIVITY        120.0000 LCY/HR
                                       DURATION             14.2500 HR

   1    HEAVY DRIVER (1 ea)              D                  14.2500 HR  *  Multiply by           1.0000         14.2500 HR
   2    HEAVY EQUIPMENT OPERATOR (2 ea)  D                  14.2500 HR  *  Multiply by           2.0000         28.5000 HR
   3    SUPERVISOR (1 EA)                D                  14.2500 HR  *  Multiply by           1.0000         14.2500 HR
   5    CRAWLER TRACTOR, D8-L (1 ea)     D                  14.2500 HR  *  Multiply by           1.0000         14.2500 HR
   7    MOTOR GRADER, JOHN DEERE (1 ea)  D                  14.2500 HR  *  Multiply by           1.0000         14.2500 HR
   9    WATER TRUCK, 4000 GAL W/CANNON   D                  14.2500 HR  *  Multiply by           1.0000         14.2500 HR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01 Demobilize Facilities
                                                                                                                 1.0000 EA

 21.04.01.01 Remove Temporary Constr Barrier
                                         W SITEPR0         685.0000 LF                           1.0000        685.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              2.7400 HR

   1    D & D WORKER - 3 ea              D                   2.7400 HR  *  Multiply by           3.0000          8.2200 HR
   3    Small Tools - 3 ea               D                   2.7400 HR  *  Multiply by           3.0000          8.2200 HR

 21.04.02 Remove Decon Area
                                                                                                                16.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             16.0000 HR

   1    RADIATION CONTROL TECH. (2 EA)   D                  16.0000 HR  *  Multiply by           2.0000         32.0000 HR
   2    D & D WORKER - (6 ea)            D                  16.0000 HR  *  Multiply by           6.0000         96.0000 HR
   3    HEAVY EQUIPMENT OPERATOR - 1 ea  D                  16.0000 HR  *  Multiply by           1.0000         16.0000 HR
   4    HP SUPERVISOR - (0.25 ea)        D                  16.0000 HR  *  Multiply by           0.2500          4.0000 HR
   5    D & D SUPERVISOR - (1 ea)        D                  16.0000 HR  *  Multiply by           1.0000         16.0000 HR
   6    MOTOR GRADER, JOHN DEERE (1 ea)  D                  16.0000 HR  *  Multiply by           1.0000         16.0000 HR
   7    Small Tools - (6 ea)             D                  16.0000 HR  *  Multiply by           6.0000         96.0000 HR

 21.91.01.01 Analysis and Preparation
                                                                                                               160.0000 HR
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                                                                    21.91.01.01. Analysis and Preparation
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91.01.01. Analysis and Preparation   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION            160.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 1 ea    D                 160.0000 HR  *  Multiply by           1.0000        160.0000 HR
   2    ERC ADMINISTRATIVE SERVICES .5ea D                 160.0000 HR  *  Multiply by           0.5000         80.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                40.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             40.0000 HR

   1    ERC ENVIRONMENTAL ENGR - 2 ea    D                  40.0000 HR  *  Multiply by           2.0000         80.0000 HR
   2    ERC PROJECT MANAGEMENT - 0.25 ea D                  40.0000 HR  *  Multiply by           0.2500         10.0000 HR
   3    ERC SAFETY AND HEALTH/QA - 1 ea  D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR
   4    ERC ADMINISTRATIVE SERVICES -1ea D                  40.0000 HR  *  Multiply by           1.0000         40.0000 HR

 21.91.02.01 Prepare Release Report
                                         W A5    0       12080.0000 SF                           1.0000      12080.0000 SF
                                       PRODUCTIVITY        250.0000 SF /HR
                                       DURATION             48.3200 HR

        ERC HP ENGR - 1 ea               D                  48.3200 HR  *  Multiply by           1.0000         48.3200 HR

 21.91.02.02 Review and Revise Release Report
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    ERC ENVIRONMENTAL ENGR - (2 ea)  D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR
   2    ERC PROJECT MANAGEMENT - (1 ea)  D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR

 91.10.01 Project Management Support
                                         W DURASS0          11.2381 MO                          21.0000        236.0000 DAY

        ERC PROJECT MANAGEMENT           P                 236.0000 DAY *  Multiply by           0.4000         94.4000 HR
        ERC PROJECT ENGINEER             P                 236.0000 DAY *  Multiply by           0.8000        188.8000 HR
        ERC TASK LEAD                    P                 236.0000 DAY *  Multiply by           0.8000        188.8000 HR
        ERC LEAD ENGINEER                P                 236.0000 DAY *  Multiply by           6.4000       1510.4000 HR
        ERC RAD CONTROL ENGINEER         P                 236.0000 DAY *  Multiply by           1.6000        377.6000 HR
        ERC FIELD SUPPORT                P                 236.0000 DAY *  Multiply by           1.6000        377.6000 HR
        ERC AREA SUPERINTENDENT          P                 236.0000 DAY *  Multiply by           0.8000        188.8000 HR
        ERC ESTIMATOR                    P                 236.0000 DAY *  Multiply by           0.4000         94.4000 HR
        ERC PLANNER                      P                 236.0000 DAY *  Multiply by           1.2000        283.2000 HR
        ERC COST/SCHEDULE ENGINEER       P                 236.0000 DAY *  Multiply by           2.4000        566.4000 HR
        ERC SAFTY AND HEALTH             P                 236.0000 DAY *  Multiply by           2.0000        472.0000 HR
        ERC ADMINISTRATIVE SERVICIES     P                 236.0000 DAY *  Multiply by           1.2000        283.2000 HR
        ERC PROCUREMENT                  P                 236.0000 DAY *  Multiply by           0.8000        188.8000 HR
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                                                                    91.10.01. Project Management Support
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.10.01. Project Management Support    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        ERC QUALITY ASSURANCE            P                 236.0000 DAY *  Multiply by           0.4000         94.4000 HR
        ERC REGULATORY SUPPORT           P                 236.0000 DAY *  Multiply by           0.4000         94.4000 HR

 91.10.03 Photography
                                         W PHOTOA0          12.0000 ROL                          1.0000         12.0000 LS

  01    Rolls of Film                    P                  12.0000 LS  *  Multiply by           1.0000         12.0000 ROL

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.20.01 Project Management Support
                                         W DURREM0           3.6905 MO                          21.0000         77.5005 DAY

   1    ERC PROJECT MANAGEMENT           P                  77.5005 DAY *  Multiply by           0.4000         31.0002 HRS
   2    ERC PROJECT ENGINEER             P                  77.5005 DAY *  Multiply by           0.8000         62.0004 HRS
   3    ERC TASK LEAD                    P                  77.5005 DAY *  Multiply by           0.8000         62.0004 HRS
   4    ERC LEAD ENGINEER                P                  77.5005 DAY *  Multiply by           6.4000        496.0032 HRS
   5    ERC RAD CONTROL ENGINEER         P                  77.5005 DAY *  Multiply by           1.6000        124.0008 HRS
   6    ERC FIELD SUPPORT                P                  77.5005 DAY *  Multiply by           8.0000        620.0040 HRS
   7    ERC AREA SUPERINTENDENT          P                  77.5005 DAY *  Multiply by           0.8000         62.0004 HRS
   8    ERC SITE SUPERINTENDENT          P                  77.5005 DAY *  Multiply by           4.0000        310.0020 HRS
   9    ERC ESTIMATOR                    P                  77.5005 DAY *  Multiply by           0.4000         31.0002 HR
  10    ERC PLANNER                      P                  77.5005 DAY *  Multiply by           1.2000         93.0006 HRS
  11    ERC COST/SCHEDULE ENGINEER       P                  77.5005 DAY *  Multiply by           2.4000        186.0012 HRS
  12    ERC SAFTY AND HEALTH             P                  77.5005 DAY *  Multiply by           2.0000        155.0010 HRS
  13    ERC ADMINISTRATIVE SERVICIES     P                  77.5005 DAY *  Multiply by           1.2000         93.0006 HRS
  14    ERC PROCUREMENT                  P                  77.5005 DAY *  Multiply by           0.8000         62.0004 HRS
  15    ERC QUALITY ASSURANCE            P                  77.5005 DAY *  Multiply by           0.4000         31.0002 HRS
  16    ERC REGULATORY SUPPORT           P                  77.5005 DAY *  Multiply by           0.4000         31.0002 HRS

 91.    Rolls of Film                    W PHOTOR0           3.0000 ROL *  Multiply by           1.0000          3.0000 ROL
XXX.    Concrete <= 2 ft Thk             W A1    0         212.0000 BCY *  Multiply by           1.0000        212.0000 BCY
XXX.    Concrete > 2 ft Thk              W A2    0        2005.0000 BCY *  Multiply by           1.0000       2005.0000 BCY
XXX.    Masonry Quantity                 W A3    0           0.0000 BCF *  Multiply by           1.0000          0.0000 BCF
XXX.    Footprint                        W A4    0        3748.0000 SF  *  Multiply by           1.0000       3748.0000 SF
XXX.    Gross Building Area              W A5    0       12080.0000 SF  *  Multiply by           1.0000      12080.0000 SF
XXX.    Exterior Wall Surface Area       W A6    0        4452.0000 SF  *  Multiply by           1.0000       4452.0000 SF
XXX.    Interior Partition Surface Area  W A7    0           0.0000 SF  *  Multiply by           1.0000          0.0000 SF
XXX.    Roof Area                        W A8    0         531.0000 SF  *  Multiply by           1.0000        531.0000 SF
XXX.    Duct Asbestos Quantity           W A9    0        8000.0000 SF  *  Multiply by           1.0000       8000.0000 SF
XXX.    Pipe Asbestos Quantity           W A91   0        1208.0000 LF  *  Multiply by           1.0000       1208.0000 SF
XXX.    Equipment Density                W A92   0           1.0000 CF/ *  Multiply by           1.0000          1.0000 C/S
XXX.    % Rad Contaminated (Decimal)     W A93   0           0.7500     *  Multiply by           1.0000          0.7500
XXX.    Total Project Duration           W DURTTL0          14.9286 MO  *  Multiply by           1.0000         14.9286 MO
XXX.    LLW Soil and Concrete            W QTYLLW0        1802.0000 LCY *  Multiply by           1.0000       1802.0000 LCY
XXX.    Borrow Volume                    W BORROW0        1555.0000 LCY *  Multiply by           1.0000       1555.0000 LCY
XXX.    Total Asbestos Volume            W ASBQTY0        3863.0000 LCF *  Multiply by           1.0000       3863.0000 CF
XXX.    Total Pipe, Equip, & Duct Vol    W PEDVOL0       15135.0000 LCF *  Multiply by           1.0000      15135.0000 CF
XXX.    Mobile Lab Samples               W SAMPML0          46.0000 EA  *  Multiply by           1.0000         46.0000 EA
XXX.    Off-Site Samples                 W SAMPOS0           6.0000 EA  *  Multiply by           1.0000          6.0000 EA
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                                                                       XXX.YY. Additional Quantities
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XXX.YY. Additional Quantities            REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

XXX.    Quality Control Samples          W SAMPQC0           4.0000 EA  *  Multiply by           1.0000          4.0000 EA
XXX.    Dismantling Activities Duration  W DURDIS0         460.0000 HR  B  (R) Divide by       168.0000          3.0000 MO
XXX.    Total Soil Excavation            W SOILQY0        4274.0000 BCF B  (R) Divide by        27.0000        158.0000 BCY
XXX.    RAD pipe, equip, duct & asbestos W QTYRAD0       14249.0000 LCF *  Multiply by           1.0000      14249.0000 CF
XXX.    Total Clean Waste- excl asbestos W PEDNON0        3784.0000 CF  *  Multiply by           1.0000       3784.0000 CF
XXX.    Total Uncontaminated Asbestos    W ASBNON0         966.0000 LCF *  Multiply by           1.0000        966.0000 CF
XXX.    Total Low Level Waste Volume     W LLWTOT0        2330.0000 LCY *  Multiply by           1.0000       2330.0000 LCY
XXX.    Total Hazardous Waste Volume     W HAZVOL0          38.0000 CF  *  Multiply by           1.0000         38.0000 CF
XXX.    Total Mixed Waste Volume         W MIXVOL0         113.0000 CF  *  Multiply by           1.0000        113.0000 CF
XXX.    Recycled Concrete Volume         W CONREC0        1774.0000 LCY *  Multiply by           1.0000       1774.0000 LCY
XXX.    Recycled Steel Volume            W VOLSTL0          15.0000 CY  *  Multiply by           1.0000         15.0000 CY
XXX.    Assessment Duration              W DURASS0          11.2381 MO  *  Multiply by           1.0000         11.2381 MO
XXX.    Remediation Duration             W DURREM0           3.6905 MO  *  Multiply by           1.0000          3.6905 MO
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 01.01. Mobilization of Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     01. Mobilization & Preparatory Work
         01.01. Mobilization of Facilities
             01.01.01. Building Dismantling Preparation
                      Work to be Performed:
                      Restore necessary building services.

                      Output:
                      Assumed productivity is 3000 sf per crew day based on gross building area.
                      Includes mobilization and demobilization for this activity.

                HAM    ELECTRICIAN - 2 ea                                               45.65           0.00           0.00           0.00               45.65
                                                          64.43 HR  10716               2,941              0              0              0               2,941         45.65

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          64.43 HR  10T17               3,325              0              0              0               3,325         51.61

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                          64.43 HR  10715               2,009              0              0              0               2,009         31.18

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 45.65           0.00           0.00           0.00               45.65
                       - THE RATE FOR AN ELECTRICIAN      16.11 HR  10716                 735              0              0              0                 735         45.65
                         IS USED HERE.

                HAM    HP SUPERVISOR - .375 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          12.08 HR  10T17                 623              0              0              0                 623         51.61

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          64.43 HR  XMIXX020                0            101              0              0                 101          1.57

                BHI    Building Upgrades Equipment- 1ea                                  0.00          50.00           0.00           0.00               50.00
                                                          32.21 HR  Y4                      0          1,611              0              0               1,611         50.00

              L BHI    Level B/Level C Consumables- 6ea                                  0.00          15.00           0.00           0.00               15.00
                                                         193.28 HR  Z5                      0          2,899              0              0               2,899         15.00

              M BHI    Material/Supply Allowance                                         0.00           0.00           0.27           0.00                0.27
                                                          12080 SF                          0              0          3,262              0               3,262          0.27
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Building Dismantling Preparation   12080 SF                      9,634          4,611          3,262              0              17,506          1.45

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization of Facilities                                       9,634          4,611          3,262              0              17,506
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         01.02. Mobilize Personnel and Equipment
             01.02.01. Mob Asbestos Air Monitoring Crew
                      Notes:
                      The duration for this activity is assumed to be 8 hours.

                HAM    INSTRUMENT TECHNICIAN - 1 ea                                     56.87           0.00           0.00           0.00               56.87
                                                           8.00 HR  10T20                 455              0              0              0                 455         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 1 ea                              8.00 HR  Z5                      0            120              0              0                 120         15.00

                BHI    Air Monitor - 2 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          16.00 HR  Y1                      0            160              0              0                 160         10.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mob Asbestos Air Monitoring Crew    8.00 HR                        455            280              0              0                 735         91.87
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             01.02.02. Mobilize Demolition Prep Crew
                      Notes:
                      This crew will also perform asbestos removal, equipment removal, surface
                      decon, and waste packaging and transfer.  The duration for this activity is
                      assumed to be 24 hours.

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          48.00 HR  10T17               2,477              0              0              0               2,477         51.61

                HAM    SKILLED LABOR - 2 ea                                             45.65           0.00           0.00           0.00               45.65
                                                          48.00 HR  10716               2,191              0              0              0               2,191         45.65

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         144.00 HR  10715               4,490              0              0              0               4,490         31.18

                HAM    HP SUPERVISOR - .25 ea                                           51.61           0.00           0.00           0.00               51.61
                                                           6.00 HR  10T17                 310              0              0              0                 310         51.61

                HAM    CRAFT SUPERVISOR - 0.5 ea                                        45.65           0.00           0.00           0.00               45.65
                                                          12.00 HR  10716                 548              0              0              0                 548         45.65

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          24.00 HR  10715                 748              0              0              0                 748         31.18

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                       (1 EA)                             24.00 HR  A092                    0            138              0              0                 138          5.76
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Demolition Prep Crew      24.00 HR                     10,764            138              0              0              10,902        454.27
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             01.02.05. Mobilize Site Work Equipment
                      Notes:
                      The assumption is for 3 hours delivery time for each major piece of
                      equipment.  No assembly time is required except for the LB 318 Crane which
                      requires 112 manhours to assemble.

                      No demobilization costs are considered since the assumption is that the
                      nexts project assumes the cost of delivery to the following work area.

                USR    CRAWLER CRANE, Link Belt 318                                      0.00          88.13           0.00           0.00               88.13
                       75 Ton Crane with approx. 110'      3.00 HR  A01                     0            264              0              0                 264         88.13
                       boom.

                HAM    MECHANIC (4 ea) (for LB 318)                                     42.04           0.00           0.00           0.00               42.04
                                                          64.00 HR  10717               2,691              0              0              0               2,691         42.04

                HAM    RIGGER (2 ea) (for LB 318)                                       43.58           0.00           0.00           0.00               43.58
                                                          32.00 HR  10734               1,395              0              0              0               1,395         43.58

                HAM    HEAVY EQUIP OPER (1 ea)(F. LB318                                 39.10           0.00           0.00           0.00               39.10
                                                          16.00 HR  10719                 626              0              0              0                 626         39.10

                USR    MOTOR GRADER, JOHN DEERE                                          0.00          19.40           0.00           0.00               19.40
                                                           3.00 HR  A02                     0             58              0              0                  58         19.40

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (2 EA)                              6.00 HR  A04                     0            431              0              0                 431         71.88

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           6.00 HR  A03                     0            529              0              0                 529         88.13

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          25.00           0.00           0.00               25.00
                                                           3.00 HR  A05                     0             75              0              0                  75         25.00

                USR    CRAWLER TRACTOR, D8-L                                             0.00          44.64           0.00           0.00               44.64
                                                           3.00 HR  A06                     0            134              0              0                 134         44.64

                USR    TRAILER, FLATBED                                                  0.00           1.25           0.00           0.00                1.25
                                                           3.00 HR  A07                     0              4              0              0                   4          1.25

                USR    TRUCK/TRACTOR                                                     0.00          30.31           0.00           0.00               30.31
                                                           3.00 HR  A08                     0             91              0              0                  91         30.31

                USR    TRUCK-DUMP, 15 CY (8 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                          24.00 HR  A09                     0            570              0              0                 570         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                                                           3.00 HR  A091                    0             47              0              0                  47         15.63

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                                                           3.00 HR  A092                    0             17              0              0                  17          5.76
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                USR    MANLIFT-SCISSOR, 36'                                              0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A093                    0             42              0              0                  42         14.05

                USR    MANLIFT, MOBILE AERIAL, 110'                                      0.00          14.05           0.00           0.00               14.05
                                                           3.00 HR  A094                    0             42              0              0                  42         14.05

                USR    DEMOLITION BALL, 5 TON                                            0.00           4.36           0.00           0.00                4.36
                                                           3.00 HR  A095                    0             13              0              0                  13          4.36

                USR    TRK, HWY, 46,000 GVW, 6X4, 3 AXL                                  0.00          30.31           0.00           0.00               30.31
                       (2 EA) - These are the trucks       6.00 HR  A08                     0            182              0              0                 182         30.31
                       for hauling the ERDF containers
                       from the excavation to the Que
                       area.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment       16.00 HRS                     4,711          2,500              0              0               7,210        450.65

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                15,930          2,918              0              0              18,848
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         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier
                            Work to be Performed:
                            Install chain barrier around site perimeter at a distance of 55' away from
                            building footprint.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          10.28 HR  10715                 320              0              0              0                 320         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          10.28 HR  XMIXX020                0             16              0              0                  16          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                         685.00 LF                          0              0            925              0                 925          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier   685.00 LF                        320             16            925              0               1,261          1.84
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                 01.04.01.02. Mobilize/Setup Temp Trailers
                            Mobilization of trailers includes the cost to demobilize from the previous
                            site.

                BHI    Lunchroom Trailer                                                 0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Asbestos Decon Facility                                           0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Changeroom Trailer                                                0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00

                BHI    Restroom Facility                                                 0.00           0.00           0.00       15000.00            15000.00
                                                           1.00 EA                          0              0              0         15,000              15,000      15000.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize/Setup Temp Trailers        4.00 EA                          0              0              0         60,000              60,000      15000.00
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                 01.04.01.03. Facility Rental
                            Notes:
                            Rental duration is linked to duration of dismantling activities for the
                            lunchroom trailer, changeroom trailer, and restroom facility.  The Asbestos
                            Decon trailer duration is linked to the asbestos removal activities
                            duration.

                            Rates:
                            Lunchroom = $400/month
                            Change Trailer = $130/month
                            Asbestos Decon Trailer = $150/month
                            Restroom Facility = $100/month

                BHI    Lunch Trailer                                                     0.00           0.00           0.00         400.00              400.00
                                                           3.00 MO                          0              0              0          1,200               1,200        400.00

                BHI    Change Trailer                                                    0.00           0.00           0.00         130.00              130.00
                                                           3.00 MO                          0              0              0            390                 390        130.00

                BHI    Asbestos Decon Trailer                                            0.00           0.00           0.00         150.00              150.00
                       Duration is linked to asbestos      0.40 MO                          0              0              0             61                  61        150.00
                       removal duration.

                BHI    Restroom Facility                                                 0.00           0.00           0.00         100.00              100.00
                                                           3.00 MO                          0              0              0            300                 300        100.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                                                      0              0              0          1,951               1,951

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                1.00 EA                        320             16            925         61,951              63,212      63211.98
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             01.04.02. Construct Decon Area

                      Productivity:
                      Assumed duration for this activity is 5 crew days.

                HAM    HEALTH PHYSICS TECHNICIAN - 2 ea                                 51.61           0.00           0.00           0.00               51.61
                                                          80.00 HR  10T17               4,129              0              0              0               4,129         51.61

                HAM    CARPENTER - 4 ea                                                 42.21           0.00           0.00           0.00               42.21
                                                         160.00 HR  10710               6,754              0              0              0               6,754         42.21

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                          80.00 HR  10715               2,494              0              0              0               2,494         31.18

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          40.00 HR  10719               1,564              0              0              0               1,564         39.10

                USR    MOTOR GRADER, JOHN DEERE (1 EA)                                   0.00          19.40           0.00           0.00               19.40
                                                          40.00 HR  A02                     0            776              0              0                 776         19.40

                BHI    Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          80.00 HR  XMIXX020                0            126              0              0                 126          1.57

              M BHI    Materials/Supplies Allowance                                      0.00           0.00        2700.00           0.00             2700.00
                                                           1.00 LS                          0              0          2,700              0               2,700       2700.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Construct Decon Area               40.00 HR                     14,941            902          2,700              0              18,542        463.56

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                 15,261            918          3,625         61,951              81,754
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                 40,825          8,447          6,886         61,951             118,108
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     02. Monitoring, Sampling & Analysis
         02.03. Air Monitoring and Sampling
             02.03.03. Asbestos Air Monitoring
                      Work to be Performed:
                      Provide air monitoring services for asbestos removal operations.

                      Output:
                      Activity duration is equal to the total duration of asbestos removal
                      operations.

                      Sample Analysis:
                      1 per day at $145/Sample

                HAM    INSTRUMENT TECHNICIAN - 0.15 ea                                  56.87           0.00           0.00           0.00               56.87
                                                          10.20 HR  10T20                 580              0              0              0                 580         56.87

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 0.15 ea                          10.20 HR  Z5                      0            153              0              0                 153         15.00

                BHI    Air Monitor - 1 ea                                                0.00          10.00           0.00           0.00               10.00
                                                          68.00 HR  Y1                      0            680              0              0                 680         10.00

                BHI    Sample Analysis                                                   0.00           0.00           0.00         145.00              145.00
                       1 ea per day                        9.00 EA                          0              0              0          1,305               1,305        145.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Asbestos Air Monitoring            68.00 HR                        580            833              0          1,305               2,718         39.97

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Air Monitoring and Sampling                                        580            833              0          1,305               2,718
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         02.07. Obtain Hazardous & Rad Samples
                Notes:
                Obtain all Haz/Rad samples from site and Mob/Setup of mobile lab.

                Output:
                369 sf of gross building area per crew hour

                HAM    RAD CON TECHNICIANS (2 ea)                                       51.61           0.00           0.00           0.00               51.61
                                                          65.47 HR  10T17               3,379              0              0              0               3,379         51.61

                HAM    LABORER (2 EA)                                                   31.18           0.00           0.00           0.00               31.18
                                                          65.47 HR  10715               2,041              0              0              0               2,041         31.18

                HAM    SKILLED CRAFT SUPERVISOR - .5 ea                                 45.65           0.00           0.00           0.00               45.65
                                                          16.37 HR  10716                 747              0              0              0                 747         45.65

                HAM    HP SUPERVISOR - .375 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          12.28 HR  10T17                 634              0              0              0                 634         51.61

                BHI    SMALL TOOLS - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          65.47 HR  XMIXX020                0            103              0              0                 103          1.57

              L BHI    Level B/Level C Consumables- 4ea                                  0.00          15.00           0.00           0.00               15.00
                                                         130.95 HR  Z5                      0          1,964              0              0               1,964         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Hazardous & Rad Samples     12080 SF                      6,801          2,067              0              0               8,868          0.73
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         02.08. Analysis of Rad Contam Media
             02.08.08. Sludge and Solid Waste
                      Notes:
                      Includes only analysis of contaminated concrete and soil.
                      1. LLW Samples (Mobile Lab) @ $1,100/sample
                         - 15% of contaminated soil is sampled @ 1 sample per 3.5 LCY. 90% of
                           these samples are done by mobile lab.
                         - 5% of contaminated concrete is sampled at 1 sample per 16 LCY.  100%
                           of these samples are done by mobile lab.  It is assumed that 50% of
                           all concrete is LLW.

                      2. LLW Samples (Offsite Lab) @ $2,000/Sample
                         - 15% of contaminated soil is sampled at 1 sample per 3.5 LCY.  10% of
                           these samples are done by an offsite lab.

                      3. QC Samples (Offsite Lab) @ $2,000/Sample
                         - 1 per 20 of all above samples are sent offsite as QC samples.

                BHI    Analyze LLW Sample (Mobile Lab)                                   0.00           0.00           0.00        1100.00             1100.00
                       @ $1,100/sample.                    8.00 EA                          0              0              0          8,800               8,800       1100.00
                       - 5% of contaminated concrete
                         sampled at 1 sample per 16 cu
                         yd. 100% of concrete samples
                         analyzed by mobile lab. 50%
                         of concrete is assumed to be
                         contaminated.
                       - 15% of contaminated soil is
                         analyzed @ 1 sample per 3.5
                         LCY.  15% of soil is assumed
                         to be LLW.

                BHI    Analyze LLW Sample - Off-site                                     0.00           0.00           0.00        2000.00             2000.00
                       Lab                                 1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 15% of contaminated
                       soil sampled at 1 sample
                       per 3.5 cu yd.
                       10% of soil samples
                       analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       - Off-Site Lab                      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 1 sample per 20 samples
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sludge and Solid Waste                                               0              0              0         12,800              12,800
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                                                                      02. Monitoring, Sampling & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.08. Analysis of Rad Contam Media                     QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             02.08.09. Equip, Duct, Piping & Asbestos
                      (Sample Analysis)

                BHI    Analyze LLW Sample (Mobile Lab)                                   0.00           0.00           0.00        1100.00             1100.00
                       @ $1,100/sample                    11.00 EA                          0              0              0         12,100              12,100       1100.00
                       - 15% of contaminated pipe,
                         equipment, duct, and asbestos
                         is sampled at the rate of one
                         sample per seven LCY's.  90%
                         of Rad samples are analyzed
                         in Mobile lab.

                BHI    Analyze LLW Sample (Off-site)                                     0.00           0.00           0.00        2000.00             2000.00
                       Lab) @ $2,000/sample                2.00 EA                          0              0              0          4,000               4,000       2000.00
                       - 15% of contaminated pipe,
                         equipment, duct, and asbestos
                         is sampled at the rate of 1
                         sample per 7 LCY's.  10% of
                         these samples are sent to an
                         offsite lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       (Off-Site Lab) @ $2,000/sample      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       - Assume 1 sample per 20
                         (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Equip, Duct, Piping & Asbestos                                       0              0              0         18,100              18,100

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Rad Contam Media                                         0              0              0         30,900              30,900
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                                                                      02. Monitoring, Sampling & Analysis

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.09. Analysis of Haz Contamination                    QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         02.09. Analysis of Haz Contamination
                Notes:
                Assume 5% of total soil, concrete, equipment, duct and piping is analyzed
                at the rate of one sample per 5 cy.  To develop the total quantity soil is
                swelled by 15% to loose cubic yards.  Bank yards are used for the concrete,
                equipment, duct, and piping.

                BHI    Analyze Haz Sample - Mobile Lab                                   0.00           0.00           0.00         200.00              200.00
                       @ $200/Sample                      27.00 EA                          0              0              0          5,400               5,400        200.00
                       - 90% of Hazardous waste samples
                         analyzed by mobile lab.

                BHI    Analyze Haz Sample (Off-site                                      0.00           0.00           0.00        2500.00             2500.00
                       Lab) @ $2,500/sample                3.00 EA                          0              0              0          7,500               7,500       2500.00
                       - 10% of Hazardous waste samples
                         analyzed by off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       (Off-Site Lab) @ $2,500/sample      2.00 EA                          0              0              0          5,000               5,000       2500.00
                       - Assume 1 sample per 20
                         samples (i.e. 5%)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis of Haz Contamination                                        0              0              0         17,900              17,900

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                  7,382          2,900              0         50,105              60,387
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                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     08. Solids Collection & Containment
         08.01. Excavation
             08.01.01. Uncontaminated Soil
                 08.01.01.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate uncontaminated soil with 2 backhoes.  Stockpile by bulldozer.

                            Assumptions:
                            85% of total excavated soil is uncontaminated

                            Output:
                            Assumed crew productivity for this activity is 200 LCY per hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                           2.33 HR  10719                  91              0              0              0                  91         39.10

                HAM    SUPERVISOR - 1 ea                                                39.10           0.00           0.00           0.00               39.10
                                                           0.78 HR  10719                  30              0              0              0                  30         39.10

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    51.61           0.00           0.00           0.00               51.61
                                                           0.78 HR  10T17                  40              0              0              0                  40         51.61

                USR    TRAC HOE, CAT 245/375 (2 EA)                                      0.00          88.13           0.00           0.00               88.13
                                                           1.55 HR  A03                     0            137              0              0                 137         88.13

                USR    CRAWLER TRACTOR, D8-L (1 EA)                                      0.00          44.64           0.00           0.00               44.64
                                                           0.78 HR  A06                     0             35              0              0                  35         44.64

                BHI    Level D Consumables (4 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                           3.10 HR  Z6                      0             23              0              0                  23          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile            155.00 LCY                       161            194              0              0                 356          2.29
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                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.01.02. Provide Dust Suppression
                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to excavation duration.

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           0.78 HR  10718                  28              0              0              0                  28         35.85

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 EA)                              0.78 HR  A091                    0             12              0              0                  12         15.63

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 1 ea                              0.78 HR  Z6                      0              6              0              0                   6          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression          155.00 LCY                        28             18              0              0                  46          0.29

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Uncontaminated Soil                                                189            212              0              0                 401
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                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             08.01.02. Contaminated Soil
                 08.01.02.01. Excavate and Stockpile
                            Work to be Performed:
                            Excavate contaminated soil WITH 2 backhoes.  Stockpile by bulldozer.

                            Assumptions:
                            1. 15% of total excavated soil is contaminated

                            Output:
                            Assumed crew productivity for this activity is 200 cu yd per crew hour.

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                           0.42 HR  10719                  16              0              0              0                  16         39.10

                HAM    SUPERVISOR - 1 ea                                                39.10           0.00           0.00           0.00               39.10
                                                           0.14 HR  10719                   5              0              0              0                   5         39.10

                HAM    RAD CONTROL TECHNICIAN - 2 ea                                    51.61           0.00           0.00           0.00               51.61
                                                           0.28 HR  10T17                  14              0              0              0                  14         51.61

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                           0.04 HR  10T17                   2              0              0              0                   2         51.61

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           0.28 HR  A03                     0             25              0              0                  25         88.13

                USR    CRAWLER TRACTOR, D8-L (1 EA)                                      0.00          44.64           0.00           0.00               44.64
                                                           0.14 HR  A06                     0              6              0              0                   6         44.64

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                           0.70 HR  Z6                      0              5              0              0                   5          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile             28.00 LCY                        38             36              0              0                  74          2.65
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                                                                      08. Solids Collection & Containment

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.02.02. Provide Dust Suppression
                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to excavation duration (I.E. 200 LCY/hr)

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           0.14 HR  10718                   5              0              0              0                   5         35.85

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 EA)                              0.14 HR  A091                    0              2              0              0                   2         15.63

                BHI    Level D Consumables (1 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                           0.14 HR  Z6                      0              1              0              0                   1          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression           28.00 LCY                         5              3              0              0                   8          0.29

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Contaminated Soil                                                   43             39              0              0                  83
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation                                                         232            252              0              0                 484
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                                    232            252              0              0                 484
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                 17.01.01.01. EE/CA
                            Notes:
                            The EE/CA is a DOE document that is addressed to the lead regulatory
                            agency to study various removal actions and disposal alternatives.  The
                            document compares cost, environmental consequences and states what ARARs
                            (Applicable or Relevant and Appropriate Requirements) will be addressed for
                            each alternative.

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                          15.00 HR  51000               1,125              0              0              0               1,125         74.98

                ERC    ERC ENVIRONMENTAL ENGINEER                                       28.39           0.00           0.00           0.00               28.39
                                                           7.00 HR  55000                 199              0              0              0                 199         28.39

                USR    ERC ADMINISTRATION                                               28.39           0.00           0.00           0.00               28.39
                                                          15.00 HR  55000                 426              0              0              0                 426         28.39

                USR    ERC CHARACTERIZATION ENGINEER                                    28.39           0.00           0.00           0.00               28.39
                                                          30.00 HR  55000                 852              0              0              0                 852         28.39

                USR    ERC REGULATORY ENGINEER                                          28.39           0.00           0.00           0.00               28.39
                                                          55.00 HR  55000               1,561              0              0              0               1,561         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL EE/CA                                                            5,066              0              0              0               5,066
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.02. Action Memorandum
                            Notes:
                            The Action Memorandum is a document generated by the lead regulatory
                            agency, in response to a specific EE/CA, stating the selected alternative
                            with its specific ARARs.

                ERC    ERC REGULATORY ENGINEER                                          60.25           0.00           0.00           0.00               60.25
                                                           2.00 HR  31000                 121              0              0              0                 121         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Action Memorandum                  45.00 DAY                       121              0              0              0                 121          2.68
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevant items before conducting the task.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          40.00 HR  32000               2,601              0              0              0               2,601         65.03

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          15.00 HR  31000                 904              0              0              0                 904         60.25

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                          30.00 HR  52000               1,903              0              0              0               1,903         63.43

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                          15.00 HR  51000               1,125              0              0              0               1,125         74.98

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          15.00 HR  58000                 847              0              0              0                 847         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          45.00 HR  53000               2,264              0              0              0               2,264         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                                                           5.00 HR  53000                 252              0              0              0                 252         50.32

                ERC    ERC ADMINISTRATAIVE SERVICIES                                    28.39           0.00           0.00           0.00               28.39
                                                           5.00 HR  55000                 142              0              0              0                 142         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation               10.00 DAY                    10,037              0              0              0              10,037       1003.71
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope or material.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          50.00 HR  32000               3,252              0              0              0               3,252         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          20.00 HR  31000               1,205              0              0              0               1,205         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification              40.00 DAY                     4,457              0              0              0               4,457        111.41
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.05. Plant Force Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          40.00 HR  53000               2,013              0              0              0               2,013         50.32

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           2.00 HR  32000                 130              0              0              0                 130         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Force Work Review (PFWR)     20.00 DAY                     2,143              0              0              0               2,143        107.14
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                                                          40.00 HR  21000               2,242              0              0              0               2,242         56.04

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          40.00 HR  32000               2,601              0              0              0               2,601         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          40.00 HR  53000               2,013              0              0              0               2,013         50.32

                ERC    ERC COST/SCHEDULING ENGINEER                                     56.04           0.00           0.00           0.00               56.04
                                                          40.00 HR  21000               2,242              0              0              0               2,242         56.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.      20.00 DAY                     9,097              0              0              0               9,097        454.86
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.07. Biological Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to biological/ecological sensitive items on the project/vicinity.

                ERC    ERC ENVIRONMENTAL ENGINEER                                       60.25           0.00           0.00           0.00               60.25
                                                          25.00 HR  31000               1,506              0              0              0               1,506         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          10.00 HR  32000                 650              0              0              0                 650         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Biological Resource Review         25.00 DAY                     2,157              0              0              0               2,157         86.26
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.08. Cultural Resource Review
                            Note:
                            This activity consists of studies to determine if there are potential
                            effects to culturally sensitive items on the project/vicinity.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          10.00 HR  32000                 650              0              0              0                 650         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          25.00 HR  35000               1,586              0              0              0               1,586         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Cultural Resource Review           25.00 DAY                     2,236              0              0              0               2,236         89.44
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                         100.00 HR  53000               5,032              0              0              0               5,032         50.32

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          16.00 HR  58000                 903              0              0              0                 903         56.44

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          16.00 HR  31000                 964              0              0              0                 964         60.25

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           8.00 HR  32000                 520              0              0              0                 520         65.03
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development           30.00 DAY                     7,419              0              0              0               7,419        247.31
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                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                   8.00 DAY                     1,332              0              0              0               1,332        166.44
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                 17.01.01.11. Waste Profile
                            Note:
                            This document uses sample and survey data to determine what waste streams
                            meet the acceptance criteria of a particular disposal facility.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                           5.00 HR  32000                 325              0              0              0                 325         65.03

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          20.00 HR  53000               1,006              0              0              0               1,006         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                       8.00 DAY                     1,332              0              0              0               1,332        166.44
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                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal
                            Protective Equipment), facility conditions, etc.

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          55.00 HR  58000               3,104              0              0              0               3,104         56.44

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          15.00 HR  53000                 755              0              0              0                 755         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)        25.00 DAY                     3,859              0              0              0               3,859        154.36
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                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentaiton provides guidance on how various waste streams will be
                            managed through disposal.

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                          15.00 HR  53000                 755              0              0              0                 755         50.32
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.    20.00 DAY                       755              0              0              0                 755         37.74
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                 17.01.01.14. BARCT Determination/Acceptance
                            (Best Available Radionuclide Control Technology)

                            Note:
                            This item takes into consideration the facility's radionuclide inventory
                            and determines what the unabated off-site dose would be for field
                            activities that have potential to disturb the inventory.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                          25.00 HR  32000               1,626              0              0              0               1,626         65.03

                ERC    ERC REGULATORY ENGINEER                                          63.43           0.00           0.00           0.00               63.43
                                                          10.00 HR  35000                 634              0              0              0                 634         63.43

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                                                           5.00 HR  51000                 375              0              0              0                 375         74.98

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          30.00 HR  35000               1,903              0              0              0               1,903         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL BARCT Determination/Acceptance     25.00 DAY                     4,538              0              0              0               4,538        181.51
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                 17.01.01.15. Removal Design Report (RDR)
                            Note:
                            The Removal Design Report is a document that addresses the ARARS set by
                            the action Memorandum, acts as a design report/project plan, and acts as
                            the project management plan for a specific project under an Action
                            Memorandum.

                ERC    ERC LEAD ENGINEER                                                65.03           0.00           0.00           0.00               65.03
                                                         230.00 HR  32000              14,957              0              0              0              14,957         65.03

                ERC    ERC ENVIRONMENTAL ENGINEER                                       63.43           0.00           0.00           0.00               63.43
                                                          25.00 HR  35000               1,586              0              0              0               1,586         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                                                          40.00 HR  35000               2,537              0              0              0               2,537         63.43

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                                                         100.00 HR  53000               5,032              0              0              0               5,032         50.32

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                                                          15.00 HR  52000                 951              0              0              0                 951         63.43

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                                                          45.00 HR  58000               2,540              0              0              0               2,540         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                                                          15.00 HR  55000                 426              0              0              0                 426         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Removal Design Report (RDR)        85.00 DAY                    28,029              0              0              0              28,029        329.75

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    82,576              0              0              0              82,576
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             17.01.02. Rad. Work Permit (RWP)/ Tech.
                      Assessment (TA)

                      Note:
                      The Radiological Work Permit addresses how radiation surveys shall be
                      conduted for certain activities.  The Technical Assessment provides a brief
                      radiological history of the facility which is then used to write the RWP.

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                                                          45.00 HR  31000               2,711              0              0              0               2,711         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad. Work Permit (RWP)/ Tech.      15.00 DAY                     2,711              0              0              0               2,711        180.75
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             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan
                            Output:
                            Duration for this activity is 50 crew days.

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - .2 ea                            80.00 HR  31000               4,820              0              0              0               4,820         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.05 ea                                 74.98           0.00           0.00           0.00               74.98
                                                          20.00 HR  51000               1,500              0              0              0               1,500         74.98

                ERC    ERC ADMIN. SERVICES .05 ea                                       28.39           0.00           0.00           0.00               28.39
                                                          20.00 HR  55000                 568              0              0              0                 568         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          400.00 HR                      6,887              0            324              0               7,211         18.03
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                 17.01.03.03. Characterization Report
                            Work to be Performed:
                            Prepare a characterization report specific for the building.  The report
                            will include an executive summary, description of the facility, survey
                            parameters, building illustrations, survey results, instrument
                            information, and isotopic analysis. It is assumed that the
                            report will contain some degree of "boilerplate" material as well as
                            building specific information. This includes review and revision of the
                            Characterization Report.

                            Output:
                            Duration for this activity is 60 base crew hours plus 1.6 crew hours per
                            1000 sf of gross building area.

                ERC    ERC HP & CHARACTERIZATION ENGR                                   60.25           0.00           0.00           0.00               60.25
                       - 1 ea                             80.00 HR  31000               4,820              0              0              0               4,820         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                            20.00 HR  51000               1,500              0              0              0               1,500         74.98

                ERC    ERC ADMIN SERVICES (.25 ea)                                      28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            20.00 HR  55000                 568              0              0              0                 568         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         324.00           0.00              324.00
                       Copying                             1.00 LS                          0              0            324              0                 324        324.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Characterization Report            80.00 HR                      6,887              0            324              0               7,211         90.14

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                13,775              0            648              0              14,423
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  99,062              0            648              0              99,710
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         17.04. Dismantling Activities
             17.04.13. Remove Material and Equipment
                      from Containment Structure
                 17.04.13.01. Remove Material & Equipment

                            Work to be Performed:
                            Dislodge or detach equipment as necesssary.  Downsize by dissassembly,
                            cutting, or other means and remove from immediate area.  Quantity includes
                            all equipment, duct and piping.

                            Output:
                            Assumed crew productivity for this activity is 400 cf per day
                            or 50 cf per hr. 2 crews are assumed resulting in 100 cf/hr for duration
                            calculations (see DURDIS parameter).

                            Assumptions:
                            1.  Equipment density will be defined by a user input.
                            2.  15 lf pipe per 100 sf of gross building area.
                            3.  Average pipe diameter = 8".
                            4.  Pipe volume gain of 10%.
                            5.  25 lf of duct per 100 sf of gross building area.
                            6.  Average duct size of 20"x20".
                            7.  Duct volume reduction of 30%.

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   51.61           0.00           0.00           0.00               51.61
                                                         605.40 HR  10T17              31,245              0              0              0              31,245         51.61

                HAM    D & D WORKER  - 6 ea                                             31.18           0.00           0.00           0.00               31.18
                                                        1816.20 HR  10715              56,629              0              0              0              56,629         31.18

                HAM    SKILLED CRAFT - 0.25 ea                                          42.21           0.00           0.00           0.00               42.21
                                                          75.68 HR  10710               3,194              0              0              0               3,194         42.21

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                         302.70 HR  10715               9,438              0              0              0               9,438         31.18

                HAM    INDUSTRIAL HYGIENE TECH - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                          75.68 HR  10T17               3,906              0              0              0               3,906         51.61

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                        1816.20 HR  XMIXX020                0          2,851              0              0               2,851          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                         908.10 HR  A093                    0         12,759              0              0              12,759         14.05

                BHI    Level D Consumables, (8 ea)                                       0.00           7.50           0.00           0.00                7.50
                                                        2421.60 HR  Z6                      0         18,162              0              0              18,162          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material & Equipment        15135 LCF                   104,412         33,772              0              0             138,184          9.13
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                 17.04.13.02. Package/Transfer Rad Contam Eqmt
                            Work to be Performed:
                            Waste is packaged for transfer to the staging area in ERDF containers.

                            Output:
                            Assumed productivity for this task is 120 LCF per crew hour.

                HAM    RAD CONTROL TECHNICIANS - 2 ea                                   51.61           0.00           0.00           0.00               51.61
                                                         189.20 HR  10T17               9,765              0              0              0               9,765         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         567.60 HR  10715              17,698              0              0              0              17,698         31.18

                HAM    HP SUPERVISOR (.25 EA)                                           51.61           0.00           0.00           0.00               51.61
                                                          23.65 HR  10T17               1,221              0              0              0               1,221         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          32.36           0.00           0.00           0.00               32.36
                                                          94.60 HR  10715               3,061              0              0              0               3,061         32.36

                USR    FORKLIFT, RIDING, 12,000 LB                                       0.00           5.76           0.00           0.00                5.76
                       (1 EA)                             94.60 HR  A092                    0            545              0              0                 545          5.76

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         567.60 HR  XMIXX020                0            891              0              0                 891          1.57

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 8 ea                            756.80 HR  Z5                      0         11,352              0              0              11,352         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Package/Transfer Rad Contam Eqmt   11352 LCF                    31,744         12,788              0              0              44,532          3.92

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Material and Equipment                                  136,156         46,560              0              0             182,716
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             17.04.14. Remove and Package Asbestos
                 17.04.14.01. Floor & Ceiling Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos floor tiles and ceiling tiles.
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  10% of the floor and ceiling area contain asbestos tile, based on gross
                                building area.

                            Output:
                            Assumed crew output is 160 sq ft per hr.  2 crews are assumed resulting in
                            320 sf/hr for duration calculations (see ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    51.61           0.00           0.00           0.00               51.61
                                                          15.10 HR  10T17                 779              0              0              0                 779         51.61

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                           3.78 HR  10T17                 195              0              0              0                 195         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          90.60 HR  10715               2,825              0              0              0               2,825         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          15.10 HR  10715                 471              0              0              0                 471         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          90.60 HR  XMIXX020                0            142              0              0                 142          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                          45.30 HR  A093                    0            636              0              0                 636         14.05

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       (7 ea)                            105.70 HR  Z5                      0          1,586              0              0               1,586         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             15.10 HR                          0              0          1,631              0               1,631        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Floor & Ceiling Asbestos Removal 2416.00 SF                      4,270          2,364          1,631              0               8,265          3.42
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                 17.04.14.02. Pipe Asbestos Removal
                            Work to be Performed:
                            Remove, package, and stage asbestos pipe insulation (pipe included).
                            Air monitoring is conducted under another activity.

                            Assumptions:
                            1.  User will input quantity.  Default quantity is 10 lf per 100 sf of gross
                                building area.

                            Output:
                            Assumed crew output is 30 lf per hr.  2 crews are assumed resulting in 60
                            lf/hr for duration calculations (see ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN - 1 ea                                    51.61           0.00           0.00           0.00               51.61
                                                          40.27 HR  10T17               2,078              0              0              0               2,078         51.61

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             40.27 HR                          0              0          4,349              0               4,349        108.00

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          10.07 HR  10T17                 520              0              0              0                 520         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         241.60 HR  10715               7,533              0              0              0               7,533         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          40.27 HR  10715               1,256              0              0              0               1,256         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         241.60 HR  XMIXX020                0            379              0              0                 379          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                         120.80 HR  A093                    0          1,697              0              0               1,697         14.05

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       (7 ea)                            281.87 HR  Z5                      0          4,228              0              0               4,228         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pipe Asbestos Removal            1208.00 LF                     11,386          6,305          4,349              0              22,040         18.24
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                 17.04.14.03. Duct Asbestos Removal

                            Work to be Performed:
                            Remove, package, and stage asbestos duct insulation. Air monitoring is
                            conducted under another activity.

                            Assumptions:
                            1.  Quantity based on user input.  Default quantity = 2/3 gross building
                                area.

                            Output:
                            Assumed crew output is 100 sq ft/hr.  2 crews are assumed resulting in 200
                            sf/hr for duration calculations (See ASBDUR parameter).

                HAM    RAD CONTROL TECHNICIAN (1 ea)                                    51.61           0.00           0.00           0.00               51.61
                                                          80.00 HR  10T17               4,129              0              0              0               4,129         51.61

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          20.00 HR  10T17               1,032              0              0              0               1,032         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         480.00 HR  10715              14,966              0              0              0              14,966         31.18

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          80.00 HR  10715               2,494              0              0              0               2,494         31.18

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         480.00 HR  XMIXX020                0            754              0              0                 754          1.57

                USR    MANLIFT-SCISSOR, 36' (3 EA)                                       0.00          14.05           0.00           0.00               14.05
                                                         240.00 HR  A093                    0          3,372              0              0               3,372         14.05

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 7 ea                            560.00 HR  Z5                      0          8,400              0              0               8,400         15.00

              M BHI    Allowance for Packaging                                           0.00           0.00         108.00           0.00              108.00
                       Materials and Supplies             80.00 HR                          0              0          8,640              0               8,640        108.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Duct Asbestos Removal            8000.00 SF                     22,622         12,526          8,640              0              43,787          5.47

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove and Package Asbestos                                     38,278         21,194         14,620              0              74,092
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             17.04.16. Reduce Contamination from Areas
                      and Structures
                 17.04.16.01. Surface Decontamination
                            Work to be Performed:
                            Decontaminate building and remaining equipment surfaces by various methods
                            such as scabbling and vacuum blasting.  The purpose of this activity is to
                            further reduce building exposure levels for worker safety considerations as
                            well as reduce air borne contamination during building dismantling
                            operations.

                            Assumptions:
                            .5% of total interior surface area will require decontamination.

                            Output:
                            Assumed productivity for this activity is 120 sq ft per crew day (i.e. 15
                            SF/HR).  2 crews are assumed resulting in 30 sf/hr for duration
                            calculations (see DURDIS parameter).

                HAM    RAD CON TECHNICIAN - 2 ea                                        51.61           0.00           0.00           0.00               51.61
                                                          19.07 HR  10T17                 984              0              0              0                 984         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          57.22 HR  10715               1,784              0              0              0               1,784         31.18

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                           2.38 HR  10T17                 123              0              0              0                 123         51.61

                HAM    INDUSTRIAL HYGIENE TECH - .25 ea                                 51.61           0.00           0.00           0.00               51.61
                                                           2.38 HR  10T17                 123              0              0              0                 123         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                           9.54 HR  10715                 297              0              0              0                 297         31.18

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 8 ea                             76.30 HR  Z5                      0          1,144              0              0               1,144         15.00

                BHI    Decontamination Equipment                                         0.00          30.00           0.00           0.00               30.00
                       - 1 ea                              9.54 HR  Y2                      0            286              0              0                 286         30.00

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          57.22 HR  XMIXX020                0             90              0              0                  90          1.57

              M BHI    Allowance for Packaging                                           0.00           0.00          27.00           0.00               27.00
                       Materials and Supplies              9.54 HR                          0              0            258              0                 258         27.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Surface Decontamination           143.06 SF                      3,312          1,520            258              0               5,090         35.58
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                 17.04.16.03. Perform Final Radiation Survey
                            Output:
                            Assumed duration for this activity is 8 crew days.

                HAM    HEALTH PHYSICS TECHNICIAN - 2 ea                                 51.61           0.00           0.00           0.00               51.61
                                                         128.00 HR  10T17               6,606              0              0              0               6,606         51.61

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                          16.00 HR  10T17                 826              0              0              0                 826         51.61

                BHI    Level D Consumables (2 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                         128.00 HR  Z6                      0            960              0              0                 960          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Perform Final Radiation Survey     64.00 HR                      7,432            960              0              0               8,392        131.12

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Reduce Contamination from Areas                                 10,744          2,480            258              0              13,482
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             17.04.24. Remove Hazardous Materials
                 17.04.24.01. Remove Hazardous Materials

                            Work to be Performed:
                            Remove hazardous materials such as mercury, lead and PCBs from building.
                            Haz waste will be packaged in drums and transferred to a local staging area
                            for disposal under a different activity.  The purpose of this activity is to
                            further reduce building exposure levels for worker safety considerations
                            during building dismantling activities.

                            Assumption:
                            5% of gross building area contains hazardous waste.

                            Output:
                            Assumed productivity for this activity is 120 cu ft per crew day (I.E. 15
                            CF/HR)

                HAM    RAD CONTROL TECHNICIAN - 2 ea                                    51.61           0.00           0.00           0.00               51.61
                                                          20.13 HR  10T17               1,039              0              0              0               1,039         51.61

                HAM    D & D WORKER - 6 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          60.40 HR  10715               1,883              0              0              0               1,883         31.18

                HAM    HP SUPERVISOR - 0.25 ea                                          51.61           0.00           0.00           0.00               51.61
                                                           2.52 HR  10T17                 130              0              0              0                 130         51.61

                HAM    INDUSTRIAL HYGIENE TECH - 1 ea                                   51.61           0.00           0.00           0.00               51.61
                                                          10.07 HR  10T17                 520              0              0              0                 520         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          10.07 HR  10715                 314              0              0              0                 314         31.18

              L BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 8 ea                             80.53 HR  Z5                      0          1,208              0              0               1,208         15.00

                BHI    Decontamination Equipment                                         0.00          30.00           0.00           0.00               30.00
                       - 1 ea                             10.07 HR  Y2                      0            302              0              0                 302         30.00

                BHI    Small Tools - 6 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          60.40 HR  XMIXX020                0             95              0              0                  95          1.57

              M BHI    Allowance for Packaging                                           0.00           0.00          27.00           0.00               27.00
                       Materials and Supplies             10.07 HR                          0              0            272              0                 272         27.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials        151.00 CF                      3,886          1,605            272              0               5,762         38.16
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                 17.04.24.02. Transport/Dispose of Haz Waste

                            Work to be Performed:
                            Transport and dispose of hazardous and mixed waste.  Waste will be brought
                            to local Treatment, Storage and Disposal Facility.

                            Assumptions:
                            1.  Hazardous waste density is .25 cf/sf.
                            2.  Haz waste will be transported in drums 7.5 cf/ea.
                            3.  Assume up to 64 drums to a truckload - 480 cf.
                            4.  Assume 15% of Haz Waste is Mixed Waste.

                            Output:
                            One 480 cf truckload per day (60 cf/crew hour)

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                           2.52 HR  10718                  90              0              0              0                  90         35.85

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                           2.52 HR  A08                     0             76              0              0                  76         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                           2.52 HR  A07                     0              3              0              0                   3          1.25

                BHI    Hazardous Waste Disposal Fee                                      0.00           0.00           0.00         188.00              188.00
                       Includes cost of drum and         128.00 CF                          0              0              0         24,064              24,064        188.00
                       shipper labor.

                BHI    Mixed Waste Disposal Fee                                          0.00           0.00           0.00         172.00              172.00
                       Includes cost of drum and          23.00 CF                          0              0              0          3,956               3,956        172.00
                       shipper labor.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport/Dispose of Haz Waste    151.00 CF                         90             79              0         28,020              28,190        186.69

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Hazardous Materials                                       3,976          1,684            272         28,020              33,952
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             17.04.25. Dismantle Building Structure
                 17.04.25.01. Dismantle Masonry Walls
                            Output:
                            Crew productivity for this activity is 50 cu yd per hour.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Masonry Walls                  HR                          0              0              0              0                   0
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                 17.04.25.02. Dismantle Concrete <= 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 20 LCY's per hour.

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                          10.60 HR  10714                 460              0              0              0                 460         43.42

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          10.60 HR  10715                 331              0              0              0                 331         31.18

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                          10.60 HR  10718                 380              0              0              0                 380         35.85

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          31.80 HR  10719               1,243              0              0              0               1,243         39.10

                HAM    RAD CONTROL TECHNICIANS (2 ea)                                   51.61           0.00           0.00           0.00               51.61
                                                          21.20 HR  10T17               1,094              0              0              0               1,094         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                          10.60 HR  10715                 331              0              0              0                 331         31.18

                HAM    HP SUPERVISOR - 0.25 EA                                          51.61           0.00           0.00           0.00               51.61
                                                           2.65 HR  10T17                 137              0              0              0                 137         51.61

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 EA)                             10.60 HR  A091                    0            166              0              0                 166         15.63

                USR    TRAC HOE, CAT 245/375 (2 EA)                                      0.00          88.13           0.00           0.00               88.13
                                                          21.20 HR  A03                     0          1,868              0              0               1,868         88.13

                USR    CRAWLER CRANE LB 318 (1 EA)                                       0.00          88.13           0.00           0.00               88.13
                                                          10.60 HR  A01                     0            934              0              0                 934         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear        21.20 HR  A04                     0          1,524              0              0               1,524         71.88
                       and the concrete pulverizer
                       attachments for the CAT 245
                       (2 EA).

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          25.00           0.00           0.00               25.00
                                                          10.60 HR  A05                     0            265              0              0                 265         25.00

                USR    TRUCK/TRACTOR (1 EA)                                              0.00          30.31           0.00           0.00               30.31
                                                          10.60 HR  A08                     0            321              0              0                 321         30.31

                USR    TRAILER, FLATBED (1 EA)                                           0.00           1.25           0.00           0.00                1.25
                                                          10.60 HR  A07                     0             13              0              0                  13          1.25

                USR    DEMOLITION BALL, 5 TON (1 EA)                                     0.00           4.36           0.00           0.00                4.36
                                                          10.60 HR  A095                    0             46              0              0                  46          4.36
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                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          10.60 HR  XMIXX020                0             17              0              0                  17          1.57

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                             63.60 HR  Z6                      0            477              0              0                 477          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete <= 2 ft Thick  212.00 BCY                     3,976          5,631              0              0               9,607         45.32
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                 17.04.25.03. Dismantle Concrete > 2 ft Thick
                            Output:
                            Assumed crew productivity for this activity is 10 cu yd per hour.

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                         200.50 HR  10714               8,706              0              0              0               8,706         43.42

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                         200.50 HR  10715               6,252              0              0              0               6,252         31.18

                HAM    HEAVY DRIVER - 1 ea                                              35.85           0.00           0.00           0.00               35.85
                                                         200.50 HR  10718               7,188              0              0              0               7,188         35.85

                HAM    HEAVY EQUIPMENT OPERATOR - 3 ea                                  39.10           0.00           0.00           0.00               39.10
                                                         601.50 HR  10719              23,519              0              0              0              23,519         39.10

                HAM    RAD CONTROL TECHNICIAN - 2 ea                                    51.61           0.00           0.00           0.00               51.61
                                                         401.00 HR  10T17              20,696              0              0              0              20,696         51.61

                HAM    D & D SUPERVISOR - 1 ea                                          31.18           0.00           0.00           0.00               31.18
                                                         200.50 HR  10715               6,252              0              0              0               6,252         31.18

                HAM    HP SUPERVISOR - 0.25 EA                                          51.61           0.00           0.00           0.00               51.61
                                                          50.13 HR  10T17               2,587              0              0              0               2,587         51.61

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                            200.50 HR  A091                    0          3,134              0              0               3,134         15.63

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                         401.00 HR  A03                     0         35,340              0              0              35,340         88.13

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                         200.50 HR  A01                     0         17,670              0              0              17,670         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear       401.00 HR  A04                     0         28,824              0              0              28,824         71.88
                       and the pulverizer attachments
                       to the CAT 245 (2 ea).

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                         200.50 HR  A05                     0          5,013              0              0               5,013         25.00

                USR    TRUCK/TRACTOR (1 ea)                                              0.00          30.31           0.00           0.00               30.31
                                                         200.50 HR  A08                     0          6,077              0              0               6,077         30.31

                USR    TRAILER, FLATBED (1 ea)                                           0.00           1.25           0.00           0.00                1.25
                                                         200.50 HR  A07                     0            251              0              0                 251          1.25

                USR    DEMOLITION BALL, 5 TON (1 ea)                                     0.00           4.36           0.00           0.00                4.36
                                                         200.50 HR  A095                    0            874              0              0                 874          4.36
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                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         200.50 HR  XMIXX020                0            315              0              0                 315          1.57

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                           1203.00 HR  Z6                      0          9,023              0              0               9,023          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete > 2 ft Thick  2005.00 CY                     75,198        106,520              0              0             181,718         90.63
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                 17.04.25.04. Dismantle Steel
                            Notes:
                            Productivity is 4 tons/hr.  Assumes 5 lbs of steel per SF of gross building
                            area.

                HAM    CRANE OPERATOR (1 ea)                                            43.42           0.00           0.00           0.00               43.42
                                                           7.75 HR  10714                 337              0              0              0                 337         43.42

                HAM    HEAVY DRIVER (1 EA)                                              35.85           0.00           0.00           0.00               35.85
                                                           7.75 HR  10718                 278              0              0              0                 278         35.85

                HAM    HEAVY EQUIPMENT OPERATOR (3 EA)                                  39.10           0.00           0.00           0.00               39.10
                                                          23.25 HR  10719                 909              0              0              0                 909         39.10

                HAM    RADIATION CONTROL TECH. (2 EA)                                   51.61           0.00           0.00           0.00               51.61
                                                          15.50 HR  10T17                 800              0              0              0                 800         51.61

                HAM    D & D SUPERVISOR (1 EA)                                          31.18           0.00           0.00           0.00               31.18
                                                           7.75 HR  10715                 242              0              0              0                 242         31.18

                HAM    HP SUPERVISOR (.25 EA)                                           51.61           0.00           0.00           0.00               51.61
                                                           1.94 HR  10T17                 100              0              0              0                 100         51.61

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                              7.75 HR  A091                    0            121              0              0                 121         15.63

                USR    TRAC HOE, CAT 245/375 (2 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          15.50 HR  A03                     0          1,366              0              0               1,366         88.13

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           7.75 HR  A01                     0            683              0              0                 683         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       This accounts for the shear        15.50 HR  A04                     0          1,114              0              0               1,114         71.88
                       and the concrete pulverizer
                       attachments for the CAT 245.
                       (2 ea)

                USR    FE LOADER, CAT 980-G, 7 CY (1 ea                                  0.00          25.00           0.00           0.00               25.00
                                                           7.75 HR  A05                     0            194              0              0                 194         25.00

                USR    TRUCK/TRACTOR (1 ea)                                              0.00          30.31           0.00           0.00               30.31
                                                           7.75 HR  A08                     0            235              0              0                 235         30.31

                USR    TRAILER, FLATBED (1 ea)                                           0.00           1.25           0.00           0.00                1.25
                                                           7.75 HR  A07                     0             10              0              0                  10          1.25

                USR    DEMOLITION BALL, 5 TON (1 ea)                                     0.00           4.36           0.00           0.00                4.36
                                                           7.75 HR  A095                    0             34              0              0                  34          4.36
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                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           7.75 HR  XMIXX020                0             12              0              0                  12          1.57

                USR    LEVEL D CONSUMABLES (6 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                          46.50 HR                          0            349              0              0                 349          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Steel                    31.00 TON                     2,665          4,117              0              0               6,782        218.79

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure                                    81,839        116,268              0              0             198,107
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                         270,993        188,188         15,149         28,020             502,349
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 17.90. Recycled Waste                                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         17.90. Recycled Waste
             17.90.01. Concrete Rubble
                 17.90.01.01. Load/Haul Concrete & Masonary
                            Rubble to Recycling Plant

                            Notes:
                            1. 50% of total concrete and masonry volume will be recycled.
                            2. 10 mile haul to recycling plant

                            Output:
                            75 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                          23.65 HR  10719                 925              0              0              0                 925         39.10

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                          23.65 HR  10715                 738              0              0              0                 738         31.18

                HAM    HEAVY DRIVER (6 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                         141.92 HR  10718               5,088              0              0              0               5,088         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                          23.65 HR  A05                     0            591              0              0                 591         25.00

                USR    TRUCK-DUMP, 15 CY (6 ea)                                          0.00          23.75           0.00           0.00               23.75
                                                         141.92 HR  A09                     0          3,371              0              0               3,371         23.75

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                          23.65 HR  XMIXX020                0             37              0              0                  37          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Concrete & Masonary    1774.00 LCY                     6,750          3,999              0              0              10,749          6.06

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Concrete Rubble                                                  6,750          3,999              0              0              10,749
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             17.90.02. Steel from Building Structure
                 17.90.02.01. Load/Haul Steel to Recycle Plant
                            Notes:
                            1. 100% of total steel volume will be recycled through an off-site
                            contractor.

                            Output:
                            30 ton per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           1.03 HR  10719                  40              0              0              0                  40         39.10

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           1.03 HR  A03                     0             91              0              0                  91         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       To account for the shear            1.03 HR  A04                     0             74              0              0                  74         71.88
                       attachment. (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Steel to Recycle Plant   31.00 TON                        40            165              0              0                 206          6.64

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Steel from Building Structure                                       40            165              0              0                 206
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Recycled Waste                                                   6,791          4,164              0              0              10,955
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                376,845        192,352         15,797         28,020             613,014
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     18. Disposal
         18.03. Transport to Storage/Disposal
                Facility
             18.03.01. Trans/Disp. Pipe, Equip, & Duct
                      to Clean Disposal Landfill

                      Work to be Performed:
                      Load/haul miscellaneous equipment, pipe, and duct. from
                      building staging area to clean disposal landfill.

                      Assumptions:
                      1.  Equipment density is user defined.  Default is 1 cf/sf of gross building
                          area.
                      2.  15 lf pipe per 100 sq ft gross building area
                      3.  Average pipe diameter of 8 in
                      4.  Pipe volume gain of 10%
                      5.  25 lf duct per 100 sq ft gross building area
                      6.  Average duct size of 20 in x 20 in
                      7.  Duct volume reduction of 30%
                      8.  Disposal fee covers both transportation and disposal costs (assumed
                          @ $8.75/CY)

                      Output:
                      Assumed crew productivity for this activity is 7.5 cu yd per hour (i.e. 60
                      cu yd./day)

                HAM    D & D WORKER - 1 ea                                              31.18           0.00           0.00           0.00               31.18
                                                          18.69 HR  10715                 583              0              0              0                 583         31.18

                HAM    CRANE OPERATOR - 1 ea                                            43.42           0.00           0.00           0.00               43.42
                                                          18.69 HR  10714                 811              0              0              0                 811         43.42

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          18.69 HR  10719                 731              0              0              0                 731         39.10

                HAM    D & D SUPERVISOR - (.25 ea)                                      31.18           0.00           0.00           0.00               31.18
                                                           4.67 HR  10715                 146              0              0              0                 146         31.18

                HAM    RIGGER - 2 ea                                                    43.58           0.00           0.00           0.00               43.58
                                                          37.37 HR  10734               1,629              0              0              0               1,629         43.58

                BHI    Clean Landfill Disposal Fee                                       0.00           0.00           0.00           8.75                8.75
                                                         140.00 CY                          0              0              0          1,225               1,225          8.75

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                          18.69 HR  A01                     0          1,647              0              0               1,647         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          18.69 HR  A03                     0          1,647              0              0               1,647         88.13
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                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                             18.69 HR  A04                     0          1,343              0              0               1,343         71.88

                BHI    Small Tools - 1 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          18.69 HR  XMIXX020                0             29              0              0                  29          1.57

                BHI    Level D Consumables (5 ea)                                        0.00           7.50           0.00           0.00                7.50
                                                          93.43 HR  Z6                      0            701              0              0                 701          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Trans/Disp. Pipe, Equip, & Duct   140.14 LCY                     3,899          5,367              0          1,225              10,490         74.86
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             18.03.02. Load/Haul Contaminated Concrete
                      Work to be Performed:
                      This item covers the labor and equipment costs to transport Container/Truck
                      to the site staging area.  2 Container trucks (each with a heavy truck
                      driver) are provided in the excavation area for this activity. This rest of
                      the haulage cost to the disposal area is captured in the $1.59/CF
                      ($42.83/CY) which is the ERDF disposal fee.

                      Assumptions:
                      1.  50% of total concrete and masonry quantity is assumed to be
                          contaminated.
                      2.  Swell factor is 60% for the concrete and 0% for the masonry.

                      Output:
                      20 cu yd per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          88.70 HR  10719               3,468              0              0              0               3,468         39.10

                HAM    HEAVY DRIVER - 2 ea                                              35.85           0.00           0.00           0.00               35.85
                                                         177.40 HR  10718               6,360              0              0              0               6,360         35.85

                HAM    RAD CONTROL TECHNICIAN (1 EA)                                    51.61           0.00           0.00           0.00               51.61
                                                          88.70 HR  10T17               4,578              0              0              0               4,578         51.61

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       (2 ea)                            177.40 HR  T50PE002                0          6,579              0              0               6,579         37.08

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF          177.40 HR  YA1                     0            582              0              0                 582          3.28
                       containers)
                       Ref. Blue Book 1998

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                          88.70 HR  A03                     0          7,817              0              0               7,817         88.13

              M BHI    Supplies/Materials                                                0.00           0.00           1.86           0.00                1.86
                                                        1774.00 CY                          0              0          3,295              0               3,295          1.86
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Concrete  1774.00 LCY                    14,406         14,978          3,295              0              32,679         18.42
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             18.03.03. Load/Haul Contaminated Soil
                      Notes:
                      Assumes two ERDF type container trucks hauling excavated LLW soil from the
                      excavation area to the Queue area for the load/haul contaminated soil
                      duration.  Transportation/Disposal costs from the Queue area to the ERDF
                      disposal site are covered by the LLW disposal fee of $1.59/cf ($42.83/CY)

                      Output:
                      20 CY/Crew Hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 EA)                                  39.10           0.00           0.00           0.00               39.10
                                                           1.40 HR  10719                  55              0              0              0                  55         39.10

                HAM    HEAVY DRIVER (2 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                           2.80 HR  10718                 100              0              0              0                 100         35.85

                HAM    RADIATION CONTROL TECH. (1 ea)                                   51.61           0.00           0.00           0.00               51.61
                                                           1.40 HR  10T17                  72              0              0              0                  72         51.61

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       (2 EA)                              2.80 HR  T50PE002                0            104              0              0                 104         37.08

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF            2.80 HR  YA1                     0              9              0              0                   9          3.28
                       containers)
                       Ref. Blue Book 1998

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           1.40 HR  A03                     0            123              0              0                 123         88.13

                USR    Supplies/Materials Allowance                                      0.00           0.00           1.73           0.00                1.73
                                                          28.00 LCY                         0              0             48              0                  48          1.73
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Soil        28.00 CY                        227            236             48              0                 512         18.29
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             18.03.04. Transport/Dispose of Rad Waste

                      Work to be Performed:
                      Transport all Rad contaminated waste (pipe, equipment, duct & asbestos) to
                      ERDF from the Queue area @ $1.59/cf ($42.83/cy).  Also includes haulage from
                      waste site to Queue area.

                      Assumptions:
                      1.  Waste is transported from the waste site to ERDF in the ERDF container
                          trucks.

                      Output:
                      Production output is based on shipping rate, not on hauling distance.
                      The $2.60 rate per CF covers all ERDF transportation and disposal costs for
                      this activity.

                MIL    TRK,HWY, 46,000 GVW, 6X4, 3 AXLE                                  0.00          37.08           0.00           0.00               37.08
                       (1 EA)                            118.74 HR  T50PE002                0          4,403              0              0               4,403         37.08

                USR    20 Ton Tilt Trailer                                               0.00           3.28           0.00           0.00                3.28
                       (For trucks to haul ERDF          118.74 HR  YA1                     0            389              0              0                 389          3.28
                       containers)
                       Ref. Blue Book 1998

                HAM    HEAVY DRIVER (1 EA)                                              35.85           0.00           0.00           0.00               35.85
                                                         118.74 HR  10718               4,257              0              0              0               4,257         35.85

                USR    SUPPLIES & MAT'L ALLOWANCE                                        0.00           0.00           1.87           0.00                1.87
                       (LINERS)                           14249 LCF                         0              0         26,623              0              26,623          1.87
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport/Dispose of Rad Waste     14249 LCF                     4,257          4,793         26,623              0              35,673          2.50
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             18.03.05. Transport Clean Asb. to Lndfill
                      7.5 LCY per hour = 60 LCY/Day

                      Note:
                      Assume disposal fee covers both transportation and disposal costs
                      ($18.80/CY)

                HAM    D & D WORKER (1 ea)                                              31.18           0.00           0.00           0.00               31.18
                                                           4.77 HR  10715                 149              0              0              0                 149         31.18

                HAM    CRANE OPERATOR (1 ea)                                            43.42           0.00           0.00           0.00               43.42
                                                           4.77 HR  10714                 207              0              0              0                 207         43.42

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                           4.77 HR  10719                 187              0              0              0                 187         39.10

                HAM    D & D SUPERVISOR (.25 EA)                                        31.18           0.00           0.00           0.00               31.18
                                                           1.19 HR  10715                  37              0              0              0                  37         31.18

                HAM    RIGGER (2 ea)                                                    43.58           0.00           0.00           0.00               43.58
                                                           9.54 HR  10734                 416              0              0              0                 416         43.58

                USR    LANDFILL DISPOSAL FEE                                             0.00           0.00           0.00          18.80               18.80
                                                          35.78 CY                          0              0              0            673                 673         18.80

                USR    CRAWLER CRANE LB 318 (1 ea)                                       0.00          88.13           0.00           0.00               88.13
                                                           4.77 HR  A01                     0            420              0              0                 420         88.13

                USR    TRAC HOE, CAT 245/375 (1 ea)                                      0.00          88.13           0.00           0.00               88.13
                                                           4.77 HR  A03                     0            420              0              0                 420         88.13

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          71.88           0.00           0.00               71.88
                       (1 ea)                              4.77 HR  A04                     0            343              0              0                 343         71.88

                UPB    SMALL TOOLS (1 EA)                                                0.00           1.57           0.00           0.00                1.57
                                                           4.77 HR  XMIXX020                0              7              0              0                   7          1.57

                USR    LEVEL D CONSUMABLES (5 EA)                                        0.00           7.50           0.00           0.00                7.50
                                                          23.85 HR                          0            179              0              0                 179          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport Clean Asb. to Lndfill    35.78 CY                        995          1,370              0            673               3,038         84.92

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Transport to Storage/Disposal                                   23,784         26,743         29,967          1,898              82,392
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Disposal                                                        23,784         26,743         29,967          1,898              82,392
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     20. Site Restoration
         20.04. Revegetation and Planting
             20.04.01. Load/Haul Borrow
                      Notes:
                      1. Assume borrow available on-site.  No charge for material.
                      2. 10 mile haul distance.

                      Output:
                      120 CY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR (1 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                          12.96 HR  10719                 507              0              0              0                 507         39.10

                HAM    HEAVY DRIVER (9 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                         116.63 HR  10718               4,181              0              0              0               4,181         35.85

                USR    FE LOADER, CAT 980-G, 7 CY 1 ea                                   0.00          25.00           0.00           0.00               25.00
                                                          12.96 HR  A05                     0            324              0              0                 324         25.00

                USR    TRUCK-DUMP, 15 CY, (8 ea)                                         0.00          23.75           0.00           0.00               23.75
                                                         103.67 HR  A09                     0          2,462              0              0               2,462         23.75

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                             12.96 HR  A091                    0            203              0              0                 203         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow                 1555.00 LCY                     4,688          2,989              0              0               7,676          4.94
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             20.04.02. Spread/Compact Borrow and
                      Stockpiled Soil

                      Output:
                      120 LCY/Crew Hour

                HAM    HEAVY DRIVER (1 ea)                                              35.85           0.00           0.00           0.00               35.85
                                                          14.25 HR  10718                 511              0              0              0                 511         35.85

                HAM    HEAVY EQUIPMENT OPERATOR (2 ea)                                  39.10           0.00           0.00           0.00               39.10
                                                          28.50 HR  10719               1,114              0              0              0               1,114         39.10

                HAM    SUPERVISOR (1 EA)                                                39.10           0.00           0.00           0.00               39.10
                                                          14.25 HR  10719                 557              0              0              0                 557         39.10

                USR    CRAWLER TRACTOR, D8-L (1 ea)                                      0.00          44.64           0.00           0.00               44.64
                                                          14.25 HR  A06                     0            636              0              0                 636         44.64

                USR    MOTOR GRADER, JOHN DEERE (1 ea)                                   0.00          19.40           0.00           0.00               19.40
                                                          14.25 HR  A02                     0            276              0              0                 276         19.40

                USR    WATER TRUCK, 4000 GAL W/CANNON                                    0.00          15.63           0.00           0.00               15.63
                       (1 ea)                             14.25 HR  A091                    0            223              0              0                 223         15.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Spread/Compact Borrow and        1710.00 LCY                     2,182          1,135              0              0               3,318          1.94

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Revegetation and Planting                                        6,870          4,124              0              0              10,994
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Restoration                                                 6,870          4,124              0              0              10,994
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     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Constr Barrier
                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER - 3 ea                                              31.18           0.00           0.00           0.00               31.18
                                                           8.22 HR  10715                 256              0              0              0                 256         31.18

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           8.22 HR  XMIXX020                0             13              0              0                  13          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Constr Barrier   685.00 LF                        256             13              0              0                 269          0.39

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities               1.00 EA                        256             13              0              0                 269        269.21
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             21.04.02. Remove Decon Area
                      Productivity:
                      Assumed duration for this activity is 2 crew days.

                HAM    RADIATION CONTROL TECH. (2 EA)                                   51.61           0.00           0.00           0.00               51.61
                                                          32.00 HR  10T17               1,652              0              0              0               1,652         51.61

                HAM    D & D WORKER - (6 ea)                                            31.18           0.00           0.00           0.00               31.18
                                                          96.00 HR  10715               2,993              0              0              0               2,993         31.18

                HAM    HEAVY EQUIPMENT OPERATOR - 1 ea                                  39.10           0.00           0.00           0.00               39.10
                                                          16.00 HR  10719                 626              0              0              0                 626         39.10

                HAM    HP SUPERVISOR - (0.25 ea)                                        51.61           0.00           0.00           0.00               51.61
                                                           4.00 HR  10T17                 206              0              0              0                 206         51.61

                HAM    D & D SUPERVISOR - (1 ea)                                        31.18           0.00           0.00           0.00               31.18
                                                          16.00 HR  10715                 499              0              0              0                 499         31.18

                USR    MOTOR GRADER, JOHN DEERE (1 ea)                                   0.00          19.40           0.00           0.00               19.40
                                                          16.00 HR  A02                     0            310              0              0                 310         19.40

                BHI    Small Tools - (6 ea)                                              0.00           1.57           0.00           0.00                1.57
                                                          96.00 HR  XMIXX020                0            151              0              0                 151          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Decon Area                  16.00 HR                      5,976            461              0              0               6,437        402.30

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                       6,232            474              0              0               6,706
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 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report
                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 20 crew days (i.e. 160 Hours)

                ERC    ERC ENVIRONMENTAL ENGR - 1 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                           160.00 HR  31000               9,640              0              0              0               9,640         60.25

                ERC    ERC ADMINISTRATIVE SERVICES .5ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            80.00 HR  55000               2,271              0              0              0               2,271         28.39

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation          160.00 HR                     11,911              0            540              0              12,451         77.82
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                 21.91.01.02. Final Analysis Review and
                            Revision

                            Output:
                            Assumed duration for this activity is 5 crew days (i.e. 40 hours)

                ERC    ERC ENVIRONMENTAL ENGR - 2 ea                                    60.25           0.00           0.00           0.00               60.25
                       OUTYEAR                            80.00 HR  31000               4,820              0              0              0               4,820         60.25

                ERC    ERC PROJECT MANAGEMENT - 0.25 ea                                 74.98           0.00           0.00           0.00               74.98
                       OUTYEAR                            10.00 HR  51000                 750              0              0              0                 750         74.98

                ERC    ERC SAFETY AND HEALTH/QA - 1 ea                                  56.44           0.00           0.00           0.00               56.44
                       OUTYEAR                            40.00 HR  58000               2,258              0              0              0               2,258         56.44

                ERC    ERC ADMINISTRATIVE SERVICES -1ea                                 28.39           0.00           0.00           0.00               28.39
                       OUTYEAR                            40.00 HR  55000               1,136              0              0              0               1,136         28.39
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          40.00 HR                      8,963              0              0              0               8,963        224.08

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                        20,874              0            540              0              21,414
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             21.91.02. Release Report
                 21.91.02.01. Prepare Release Report

                            Output:
                            Duration based on productivity of 250 sf of gross building area per crew
                            hour.

                ERC    ERC HP ENGR - 1 ea                                               60.25           0.00           0.00           0.00               60.25
                                                          48.32 HR  31000               2,911              0              0              0               2,911         60.25
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Release Report             12080 SF                      2,911              0              0              0               2,911          0.24
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 21.91. Post Decommissioning Activities                  QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 21.91.02.02. Review and Revise Release Report

                            Output:
                            Duration for this activity is assumed to be 8 hours.

                ERC    ERC ENVIRONMENTAL ENGR - (2 ea)                                  60.25           0.00           0.00           0.00               60.25
                                                          16.00 HR  31000                 964              0              0              0                 964         60.25

                ERC    ERC PROJECT MANAGEMENT - (1 ea)                                  74.98           0.00           0.00           0.00               74.98
                                                           8.00 HR  51000                 600              0              0              0                 600         74.98
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Review and Revise Release Report    8.00 HR                      1,564              0              0              0               1,564        195.48

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Release Report                                                   4,475              0              0              0               4,475
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                 25,349              0            540              0              25,889
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                  31,581            474            540              0              32,595
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     91. Project Management Support
         91.10. Assessment
             91.10.01. Project Management Support
                      Duration:
                      Pre-Decommissioning Duration.

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       (.4 hrs/day)                       94.40 HR  51000               7,078              0              0              0               7,078         74.98

                ERC    ERC PROJECT ENGINEER                                             60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                      188.80 HR  31000              11,375              0              0              0              11,375         60.25

                ERC    ERC TASK LEAD                                                    60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                      188.80 HR  31000              11,375              0              0              0              11,375         60.25

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                       (6.4 hrs/day)                    1510.40 HR  31000              91,002              0              0              0              91,002         60.25

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                       (1.6 hrs/day)                     377.60 HR  31000              22,750              0              0              0              22,750         60.25

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       (1.6 hrs/day)                     377.60 HR  53000              19,001              0              0              0              19,001         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (.8 hrs/day)                      188.80 HR  53000               9,500              0              0              0               9,500         50.32

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                       (.4 hrs/day)                       94.40 HR  21000               5,290              0              0              0               5,290         56.04

                ERC    ERC PLANNER                                                      56.04           0.00           0.00           0.00               56.04
                       (1.2 hrs/day)                     283.20 HR  21000              15,871              0              0              0              15,871         56.04

                ERC    ERC COST/SCHEDULE ENGINEER                                       56.04           0.00           0.00           0.00               56.04
                       (2.4 hrs/day)                     566.40 HR  21000              31,741              0              0              0              31,741         56.04

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       (2 hrs/day)                       472.00 HR  58000              26,640              0              0              0              26,640         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                       (1.2 hrs/day)                     283.20 HR  55000               8,040              0              0              0               8,040         28.39

                ERC    ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       (.8 hrs/day)                      188.80 HR  41000               9,013              0              0              0               9,013         47.74

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       94.40 HR  52000               5,988              0              0              0               5,988         63.43

                ERC    ERC REGULATORY SUPPORT                                           50.32           0.00           0.00           0.00               50.32
                       (.4 hrs/day)                       94.40 HR  53000               4,750              0              0              0               4,750         50.32
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                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support        236.00 DAY                   279,415              0              0              0             279,415       1183.96
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             91.10.03. Photography
                      Note:
                      Not included in model at this time.

                USR    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                                                          12.00 ROL                         0              0              0            360                 360         30.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0            360                 360

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Assessment                                                     279,415              0              0            360             279,775
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         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  This manpower allocation reflects a mix of 6 projects going on at
                          the same time in various stages.  For example: 2 large projects + 2
                          medium projects + 2 small projects.

                      Duration:
                      Remediation duration

                ERC    ERC PROJECT MANAGEMENT                                           74.98           0.00           0.00           0.00               74.98
                       (.4 hrs/day)                       31.00 HRS 51000               2,324              0              0              0               2,324         74.98

                ERC    ERC PROJECT ENGINEER                                             60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                       62.00 HRS 31000               3,736              0              0              0               3,736         60.25

                ERC    ERC TASK LEAD                                                    60.25           0.00           0.00           0.00               60.25
                       (.8 hrs/day)                       62.00 HRS 31000               3,736              0              0              0               3,736         60.25

                ERC    ERC LEAD ENGINEER                                                60.25           0.00           0.00           0.00               60.25
                       (6.4 hrs/day)                     496.00 HRS 31000              29,884              0              0              0              29,884         60.25

                ERC    ERC RAD CONTROL ENGINEER                                         60.25           0.00           0.00           0.00               60.25
                       (1.6 hrs/day)                     124.00 HRS 31000               7,471              0              0              0               7,471         60.25

                ERC    ERC FIELD SUPPORT                                                50.32           0.00           0.00           0.00               50.32
                       (8 hrs/day)                       620.00 HRS 53000              31,199              0              0              0              31,199         50.32

                ERC    ERC AREA SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (.8 Hrs/day)                       62.00 HRS 53000               3,120              0              0              0               3,120         50.32

                ERC    ERC SITE SUPERINTENDENT                                          50.32           0.00           0.00           0.00               50.32
                       (4 Hrs/Day)                       310.00 HRS 53000              15,599              0              0              0              15,599         50.32

                ERC    ERC ESTIMATOR                                                    56.04           0.00           0.00           0.00               56.04
                       (.4 Hrs/Day)                       31.00 HR  21000               1,737              0              0              0               1,737         56.04

                ERC    ERC PLANNER                                                      56.04           0.00           0.00           0.00               56.04
                       (1.2 hrs/day)                      93.00 HRS 21000               5,212              0              0              0               5,212         56.04

                ERC    ERC COST/SCHEDULE ENGINEER                                       56.04           0.00           0.00           0.00               56.04
                       (2.4 hrs/day)                     186.00 HRS 21000              10,424              0              0              0              10,424         56.04

                ERC    ERC SAFTY AND HEALTH                                             56.44           0.00           0.00           0.00               56.44
                       (2 hrs/day)                       155.00 HRS 58000               8,748              0              0              0               8,748         56.44

                ERC    ERC ADMINISTRATIVE SERVICIES                                     28.39           0.00           0.00           0.00               28.39
                       (1.2 hrs/day)                      93.00 HRS 55000               2,640              0              0              0               2,640         28.39



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 12:58:31
Eff. Date  03/30/98                                         PROJECT D1310N:   HANFORD ER PROGRAM - D&D FACILITIES
DETAILED ESTIMATE                                             CONTAMINATED BLDG. 5,000-30,000 GSF, 3/30 Rev. 0                                              DETAIL PAGE   73
                                                                        91. Project Management Support

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                ERC    ERC PROCUREMENT                                                  47.74           0.00           0.00           0.00               47.74
                       (.8 hrs/day)                       62.00 HRS 41000               2,960              0              0              0               2,960         47.74

                ERC    ERC QUALITY ASSURANCE                                            63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       31.00 HRS 52000               1,966              0              0              0               1,966         63.43

                ERC    ERC REGULATORY SUPPORT                                           63.43           0.00           0.00           0.00               63.43
                       (.4 hrs/day)                       31.00 HRS 35000               1,966              0              0              0               1,966         63.43
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support         77.50 DAY                   132,722              0              0              0             132,722       1712.53
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             91.20.03. Photography
                      Notes:
                      This activity assumes one roll of film per month for dismantling activities
                      @ a cost of $30/Roll.

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         3.00 ROL                         0              0              0             90                  90         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                                                          0              0              0             90                  90

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                    132,722              0              0             90             132,812
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                     412,137              0              0            450             412,587
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    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                XXX    Concrete <= 2 ft Thk                                              0.00           0.00           0.00           0.00                0.00
                                                         212.00 BCY                         0              0              0              0                   0          0.00

                XXX    Concrete > 2 ft Thk                                               0.00           0.00           0.00           0.00                0.00
                                                        2005.00 BCY                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                        3748.00 SF                          0              0              0              0                   0          0.00

                XXX    Gross Building Area                                               0.00           0.00           0.00           0.00                0.00
                                                          12080 SF                          0              0              0              0                   0          0.00

                XXX    Exterior Wall Surface Area                                        0.00           0.00           0.00           0.00                0.00
                                                        4452.00 SF                          0              0              0              0                   0          0.00

                XXX    Roof Area                                                         0.00           0.00           0.00           0.00                0.00
                                                         531.00 SF                          0              0              0              0                   0          0.00

                XXX    Duct Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                        8000.00 SF                          0              0              0              0                   0          0.00

                XXX    Pipe Asbestos Quantity                                            0.00           0.00           0.00           0.00                0.00
                                                        1208.00 SF                          0              0              0              0                   0          0.00

                XXX    Equipment Density                                                 0.00           0.00           0.00           0.00                0.00
                                                           1.00 C/S                         0              0              0              0                   0          0.00

                XXX    % Rad Contaminated (Decimal)                                      0.00           0.00           0.00           0.00                0.00
                                                           0.75                             0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                YYY    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                          14.93 MO                          0              0              0              0                   0          0.00

                YYY    LLW Soil and Concrete                                             0.00           0.00           0.00           0.00                0.00
                                                        1802.00 LCY                         0              0              0              0                   0          0.00

                YYY    Borrow Volume                                                     0.00           0.00           0.00           0.00                0.00
                                                        1555.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Asbestos Volume                                             0.00           0.00           0.00           0.00                0.00
                                                        3863.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Pipe, Equip, & Duct Vol                                     0.00           0.00           0.00           0.00                0.00
                                                          15135 CF                          0              0              0              0                   0          0.00

                YYY    Mobile Lab Samples                                                0.00           0.00           0.00           0.00                0.00
                                                          46.00 EA                          0              0              0              0                   0          0.00

                YYY    Off-Site Samples                                                  0.00           0.00           0.00           0.00                0.00
                                                           6.00 EA                          0              0              0              0                   0          0.00

                YYY    Quality Control Samples                                           0.00           0.00           0.00           0.00                0.00
                                                           4.00 EA                          0              0              0              0                   0          0.00

                YYY    Dismantling Activities Duration                                   0.00           0.00           0.00           0.00                0.00
                                                           3.00 MO                          0              0              0              0                   0          0.00

                YYY    Total Soil Excavation                                             0.00           0.00           0.00           0.00                0.00
                                                         158.00 BCY                         0              0              0              0                   0          0.00

                YYY    RAD pipe, equip, duct & asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                          14249 CF                          0              0              0              0                   0          0.00

                YYY    Total Clean Waste- excl asbestos                                  0.00           0.00           0.00           0.00                0.00
                                                        3784.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Uncontaminated Asbestos                                     0.00           0.00           0.00           0.00                0.00
                                                         966.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Low Level Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                        2330.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Hazardous Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                          38.00 CF                          0              0              0              0                   0          0.00

                YYY    Total Mixed Waste Volume                                          0.00           0.00           0.00           0.00                0.00
                                                         113.00 CF                          0              0              0              0                   0          0.00
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                YYY    Recycled Concrete Volume                                          0.00           0.00           0.00           0.00                0.00
                                                        1774.00 LCY                         0              0              0              0                   0          0.00

                YYY    Recycled Steel Volume                                             0.00           0.00           0.00           0.00                0.00
                                                          15.00 CY                          0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                          11.24 MO                          0              0              0              0                   0          0.00

                YYY    Remediation Duration                                              0.00           0.00           0.00           0.00                0.00
                                                           3.69 MO                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM                 12080 SF                    899,656        235,292         53,190        142,423           1,330,561        110.15
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                                                                   ** PROJECT DIRECT SUMMARY - FEATURE **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01  Mobilization & Preparatory Work                             40,825          8,447          6,886         61,951             118,108
                       02  Monitoring, Sampling & Analysis                              7,382          2,900              0         50,105              60,387
                       08  Solids Collection & Containment                                232            252              0              0                 484
                       17  Decon and Decommissioning (D&D)                            376,845        192,352         15,797         28,020             613,014
                       18  Disposal                                                    23,784         26,743         29,967          1,898              82,392
                       20  Site Restoration                                             6,870          4,124              0              0              10,994
                       21  Demobilization                                              31,581            474            540              0              32,595
                       91  Project Management Support                                 412,137              0              0            450             412,587
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM                     12080.00 SF         899,656        235,292         53,190        142,423           1,330,561        110.15

                        Direct Distributables @ 18.92%                                                                                                 251,742         20.84
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                   1,582,303        130.99
                        G&A @ 4.04%                                                                                                                     63,925          5.29
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                     1,646,228        136.28
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                <<< Non-Contracted Work >>>                         1.00 EA         899,656        235,292         53,190        142,423           1,330,561
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                                                                     ** CONTRACTOR INDIRECT SUMMARY **

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                                                                              TOTAL DIRECT     UNIT COST          TOTAL COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                                                                             <<< Non-Contracted Work >>>                         1,330,561    1330560.79           1,330,561
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R2029:                                           No Crew Database - No Crew Summaries or Reprice
R2032:  17042501                    CRANE OPERAT  Detail item has zero quantity - no costs reported
R2032:  17042501                    D & D WORKER  Detail item has zero quantity - no costs reported
R2032:  17042501                    HEAVY DRIVER  Detail item has zero quantity - no costs reported
R2032:  17042501                    HEAVY EQUIPM  Detail item has zero quantity - no costs reported
R2032:  17042501                    RAD CON TECH  Detail item has zero quantity - no costs reported
R2032:  17042501                    D & D SUPERV  Detail item has zero quantity - no costs reported
R2032:  17042501                    HP SUPERVISO  Detail item has zero quantity - no costs reported
R2032:  17042501                    WATER TRUCK,  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRAC HOE, CA  Detail item has zero quantity - no costs reported
R2032:  17042501                    CRAWLER CRAN  Detail item has zero quantity - no costs reported
R2032:  17042501                    UP-70 ATTACH  Detail item has zero quantity - no costs reported
R2032:  17042501                    FE LOADER, C  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRUCK/TRACTO  Detail item has zero quantity - no costs reported
R2032:  17042501                    TRAILER, FLA  Detail item has zero quantity - no costs reported
R2032:  17042501                    DEMOLITION B  Detail item has zero quantity - no costs reported
R2032:  17042501                    Small Tools   Detail item has zero quantity - no costs reported
R2032:  17042501                    Level D Cons  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Masonry Quan  Detail item has zero quantity - no costs reported
R2032: XXXXX                        Interior Par  Detail item has zero quantity - no costs reported
R2032: XXXYY                        Total High L  Detail item has zero quantity - no costs reported

                                              * * *   END OF ERROR REPORT   * * *
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